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Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight
Period of Performance: From: 05/05/05
To: 05/04/07
Award Date: 05/05/05
Total Funding: $50,000.00
Accounting/Appropriation Data
P
Program Site/ Cost Ob3j /
poP DCN BFYS Appr.# Org Element Project Org Clss Amount C
Base QLCO047 05 T 0AQOP 302DD2C 108BBD10O C002 2505 $50,000.00 C
Funding Breakout
Acct.Info Funding Category Amount
FY2005 - QLC047 Cost Ceiling $50,000.00
Total: $50,000.00
Procurement Management Roles
TASK ORDER PROJECT OFFICER:
U.sS. E.P.A.
Attn: RAVI N. SANGA
1200 SIXTH AVENUE
SEATTLE, WA 98101
Mail Code:
Phone Number: (206) 553-4092
Fax Number: (206) 553-0124
E-Mail Address: sanga.ravi@epa.gov
Attachments
Attachment Name
017-RS-BD-108B Statement of Work
017-RS-BD-108B Estimated Cost
Task Order Totals
Category POP Amount
Cost Ceiling Base Pd. $50,000.00

Work Plan Approval

This task order approves the contractors work plans as described per their Contract
Submittal, April 8, 2005, Subject: Harbor Island East Waterway, Phase 2 RI/FS Oversight.
Summary status of the task order is provided as follows:

Task Site Name Approved Work Funding
Order Plan Amount
Number
017 Harbor Island $262,025.00 $50,000.00

East Waterway,
Phase 2 RI/FS
Oversight
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

AES Contract - Statement of Work
Site Name/CERCLA Phase - Harbor Island East Waterway Phase 2 RI/FS
Enforcement Support RI/FS Oversight
Location of Site: Harbor Island East Waterway, Seattle WA

L PURPOSE

The purpose of this Statement of Work (SOW) is to provide direction to the AES contractor (Contractor) for the Phase 11
Remedial Investigation and Feasibility Study for the East Waterway Operable Unit of the Harbor Island Superfund Site.

11 BACKGROUND

The EWWOU is comprised of the East Waterway of Harbor Island and it’s associated contamination. It is part of the Harbor Island
Superfund Site which was listed on the NPL in 1983, due to the contaminants released from a secondary lead smelter, as well as the
releases of other hazardous substances from other industrial operations on the island. Harbor Island is located approximately one mile
southwest of the Central Business District of Seattle, in King County, Washington, and lies at the mouth of the Duwamish Waterway
on the southern edge of Elliott Bay. The island is manmade, approximately 430 acres in size, and used for industrial purposes. The
Harbor Island Superfund Site consists of seven operable units: 1) the petroleum storage tank facilities, 2) soil/groundwater, 3)
Lockheed Shipyard, 4) Lockheed Shipyard Sediments, 5) Todd Shipyard Sediments, 6) East Waterway, and 7) West Waterway. EPA
is the lead agency for all but the petroleum storage tank facilities.

B. Summary of Site History, Nature and Extent of Contamination and
Selected Remedy

Harbor Island and the surrounding estuarine environment are highly industrialized. Prior to 19035, the area consisted
of tideflats with a few piling-supported structures (mainly railroad trestles). The island was created between 1903 and 1905
with dredged material from straightening of the Duwamish River into the Duwamish Waterway. Since construction, the island
has been used for commercial and industrial activities.

The EWW is part of the Congressionally directed East, West, and Duwamish Waterways navigation channel. The
EWW is part of the greater Duwamish River estuary, which includes the West Waterway, on the western side of Harbor
Island, and the Lower Duwamish Waterway. The EWW is channelized, has a south-to-north orientation, and is approximately
5,800 ft long and 800 ft wide.

The banks of the EWW support heavy manufacturing and wholesale and maritime industries associated with docking
services, cargo handling, fish processing, shipbuilding, and cold storage. The resulting deep-draft vessel and barge traffic on
the EWW transports millions of tons of manufacturing materials and other cargo every year.

Harbor Island forms the west bank of the EWW. Used for heavy industry since it’s formation in the early part of the
20™ century, land use on Harbor Island have included ocean and rail transport operations, bulk petroleum shipment and
storage, lead smelting, metal recycling and fabrication, food processing, solid waste transfer, wood processing, and
shipbuilding.

L. GENERAL

This task order requires the Contractor to propose the most appropriate and cost-effective procedures and
methodologies using accepted engineering practices and controls. Throughout the performance on this task order, the
Contractor will be responsible for performing services and providing products using the most cost-efficient mix of qualified
personnel applicable to meet the needs of the task order.

The contractor shall furnish personnel, services, materials and equipment required to provide assistance and support
for a specific site. The following work breakdown structure shall be used for project scoping, scheduling, and technical and
cost tracking and reporting

The following work breakdown structure shall be used for project scoping, scheduling, and technical and cost
tracking and reporting.
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236
1V. TASKS
TASK 1 PROJECT PLANNING AND SUPPORT (PP)

This task includes efforts related to project initiation and support. Typical activities the contractor may be tasked to
perform include but are not limited to:

1.1 Perform site specific project management (monitor costs, prepare Monthly Progress Report and Invoice).

12 Develop work plan and associated cost estimate (for work plan changes only)

1.3 Negotiate work plan and make necessary revisions as a result of EPA comments and/or negotiated
agreements. (for work plan changes only)

TASK 2 COMMUNITY RELATIONS (CR) (not needed at this time)

TASK 3 FIELD INVESTIGATION (FI)

Prior to starting field oversite, Contractor should review the appropriate site back ground as directed by the EPA
TOPO.

This task involves work efforts to provide technical field oversight for the purpose of documenting PRP performance
of field work. A field logbook shall be kept by the contractor and provided to EPA. Typical activities the contractor
may be asked to perform include but are not limited to the following:

3.1 Oversight and documentation of PRP field activities as directed by EPA TOPO
34 Preparation of Technical Oversight Reports.
3.5 Review PRP Sampling Plan and RI Work Plan at direction of EPA TOPO and submit Technical Memoranda

TASK 4 SAMPLE ANALYSIS (SN)

This task includes the analysis of environmental and waste samples. The contractor may utilize or be directed to
utilize a variety of mechanisms to implement this task including: field screening using mobile facilities or field
portable equipment, the Contract Laboratory Program (CLP), laboratories procured under subpool or Team
subcontracts, the Regional Environmental Services Division (ESD), the Environmental Response Team (ERT)
laboratory, or Regionally procured laboratories.

This task consists exclusively of performance of sample analyses and production of analytical data.
TASK § ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

This task includes work efforts involved in scheduling, coordination, tracking, and oversight of sample analyses and
validation of analytical data produced.

As required., the contractor should prepare a site specific Health and Safety Plan (HSP) that specifies employee
training, protective equipment, medical surveillance requirements, standard operating procedures and a contingency
plan in accordance with 29 CFR 1910.120 (I)(1) and (1)(2) (the PRP Health and Safety Plan may be adopted by the
contractor if appropriate); prepare a Field Sampling Plan (FSP) for split sampling activities; and prepare a Quality
Assurance Project Plan (QAPP) in accordance with EPA QA/R-5 (latest draft/revision).

Typical activities the contractor may be tasked to perform include but are not limited to:

5.1 Collect, prepare, and ship environmental samples in accordance with the Field Sampling Plan (FSP). The
following types of sampling may be required:
- Field screening.
- Groundwater sampling.
- Surface and subsurface soil sampling.
- Surface water and sediment sampling.
- Air monitoring and sampling.
- Biota sampling.
Other types of media sampling and screening.

5.2 Develop Data Quality Objectives (DQO) for each sampling event; these DQOs shall be the determinative
factor for assessing the success or failure of the sampling.

5.3 Request, obtain, and perform oversight of analytical services in compliance with EPA requirements.

54 Coordinate with the EPA Sample Management Office(SMO), the Regional Sample Control Coordinator
(RSCC), and/or the Environmental Services Division (ESD) regarding analytical, data validation, and quality
assurance issues.

5.5 Implement the EPA-approved laboratory quality assurance program which provides oversight of in-house
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

and subcontracted laboratories through periodic performance evaluation sample analyses and/or on-site
audits of operations and has a system of corrective actions.

5.6 Provide sample management including chain-of custody procedures, information management, sample
retention, and 10-year data storage.

5.7 Perform data validation, the process by which the quality of the data, the defensibility of the data, and the
chain of custody are verified. The contractor shall perform data validation in accordance with Regional
guidelines.

5.8 Review data for useability for its intended purpose.

5.9 Provide reports on data validation and useability.

TASK 6 DATA EVALUATION (DE) (not needed at this time)

TASK 7 ASSESSMENT OF RISK (RA)

The Agency is responsible for overseeing Risk Assessments where the PRPs are performing RI/FS activities. As
such, this task includes work efforts to oversee a Baseline Risk Assessment and to review necessary Risk Assessment
documents. The objective of this assessment is to characterize and quantify where appropriate, the current and
potential human health and environment risks that would prevail if no further remedial action is taken. Background
Documents will be reviewed as directed by EPA. Additionally, the Contractor shall prepare a technical memorandum
and schedule for interface of Risk Assessment activities and possibly address data transfer from PRPs, schedule
contingencies and prepare meeting minutes.

The Risk Assessment must be done in accordance with the guidance, procedures, assumptions, methods and formats
contained in:

o Human Health Evaluation Manual Supplemental Guidance: "Standard Default Exposure Factors”" OSWER
Directive 9285.6-03 (EPA, March 25, 1991).

0 EPA Regional guidance as specified.

o Risk Assessment Guidance for Superfund, Volume I: Human Health Evaluation Manual (Part A) Interim
Final (EPA 540/1/-89, December, 1989).

o Risk Assessment Guidance for Superfund, Volume II: Environmental Evaluation (EPA 540/1-89/001,
March, 1989).

o Guidance for Data Useability in Risk Assessment (EPA/540/G-90/008, September, 1990).

0 Air/Superfund National Technical Guidance Study Series Volumes I, II, 111, and IV (EPA 450/1-89-001,
002, 003, 004, July, 1989).

o Ecological Assessment of Hazardous Waste Sites: A Field and Laboratory Reference Document (EPA

600/3-89/013, March, 1989).

The Baseline Risk Assessment shall be separated into two components: (1) Human Health Risk Assessment and (2)
Ecological Risk Assessment.

7.1 The Human Health Risk Assessment shall address the following:

Hazard identification.
Dose-response assessment.
Exposure assessment.
Risk characterization.
Limitations/uncertainties.

N ooooo

2 The Ecological Risk Assessment shall address the following:

Definition of objectives.

Characterization of site and potential receptors.

Selection of chemicals, species and end points for risk evaluation.
Exposure assessment.

Toxicity assessment.

Risk characterization.

Limitations/uncertainties.

TASK 8 TREATABILITY STUDY/PILOT TESTING (TT) (not needed)
TASK 9 REMEDIAL INVESTIGATION REPORT (RR)

QOO QOQC

This task includes work efforts to review PRP Remedial Investigation (RI) reports. The contractor shall perform a
technical review and generate comments in the form of a Technical Memorandum. The contractor shall identify data
gaps that may be important for the Human Health and Ecological Risk Assessments and the Feasibility Study.

TASK 10 REMEDIAL ALTERNATIVES SCREENING (RS)
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

This task includes work efforts to review the PRP identification and screening of technologies and alternatives for
technical adequacy. This review shall include the identification of technologies considered feasible but not addressed
by the PRP. The contractor shall review and comment whether the PRPs have followed screening procedures
outlined in the NCP, 40 CFR part 300 and the Guidance for Conducting RI/FS Under CERCLA (OSWER Directive
9355.3-01).

TASK 11 REMEDIAL ALTERNATIVES EVALUATION (RE)

This task includes work efforts to review the PRP evaluation of remedial alternatives. The contractor shall comment
whether the PRPs have followed evaluation procedures as outlined in the National Contingency Plan (NCP), 40 CFR
Part 300 and the Guidance for Conducting RI/FS under CERCLA (OSWER Directive 9355.3-01). The contractor
shall also provide a technical review of the PRP evaluation.

TASK 12 FS REPORT AND RI/FS REPORT (FS)

This task includes work efforts to review PRP Feasibility Study (FS) and Remedial Investigation/Feasibility Study
(RI/FS) reports. The contractor shall perform a technical review and generate comments in the form of a Technical
Memorandum.

TASK 13 POST RI/FS SUPPORT (PR)

This task includes efforts to support the Agency's Record of Decision (ROD). Typical activities of the contractor may
be tasked to perform include but are not limited to:

13.1 Attend technical meetings, public meetings, briefings, public hearings.

13.2 Provide technical assistance in the preparation of the record of Decision (ROD).
13.3 Review PRP Feasibility Study (FS) Addendum.

134 Provide technical assistance in the preparation of the Responsiveness Summary.

TASK 14 ADMINISTRATIVE RECORD(AR)

This task includes work efforts related to the production of the Administrative Record. Typical activities the
contractor may be tasked to perform include but are not limited to:

14.1 Attend meeting with TOPO, Site Attorney and Administrative Record Coordinator.

14.2 Provide assistance in compiling documents comprising of the Administrative Record File in accordance with
EPA Regional guidance or other procedures as specified.

14.3 Prepare Draft Administrative Record Index in accordance with EPA Regional guidance or other procedures
as specified.

14.4 Prepare Administrative Record Index.

14.5 Coordinate duplication of Administrative Record.

14.6 Assemble Administrative Record and Index.

TASK 15 WORK ASSIGNMENT CLOSE OUT (CO)

This task includes efforts related to work assignment close out. Typical activities the contractor may be tasked to
perform include but are not limited to:

15.1 Return of documents to EPA or other document repositories.

15.2 File duplication, distribution, and storage.

153 File archiving to meet Federal Records Center requirements.

154 Use of microfiche, Microfilm, or other EPA-approved data storage technology.

15.5 Prepare a final cost estimate in accordance with Regional guidance or other procedures as specified in the
work assignment.

V. PERIOD OF PERFORMANCE:
May 2005 through May 2007
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

VL SCHEDULE OF DELIVERABLES/MILESTONES ;The schedule is not determined yet. Once a
schedule of deliverables is known, this information will be provided to the contractor.)

Task Deliverable Due Date

VL. PERFORMANCE CRITERIA
VL PERFORMANCE/ACCEPTANCE CRITERIA

The contractor's deliverables will be reviewed by the government for acceptability. Unacceptable deliverables will be
returned to the contractor with comments and directions for necessary corrections or rework which may be applicable.

Cost and Performance
Work defined under this Task Order will be completed within the established Work Plan costs and schedules.
Written material will be reviewed for the following subjective characteristics:

1. The work product submitted will reflect a good grasp and understanding of the technical issues, thorough knowledge
of the subject matter and analysis of all the information and data available.

2. All written work products are to consist of high technical quality material based on sound science and good
professional judgement.

3. All deliverables should be grammatically well-written with few typographical errors, and the need for revisions held
to a minimum.

4. All reviews and activities shall be conducted in accordance with EPA policies and regulations.

Special Criteria are provided for each deliverable as follows:

Deliverable and Due Date Special Criteria

Documents are written in common language and is easily understood by the
general public.

Document adequately treats all issues defined by the RPM during scoping
meetings and during review of any drafts.

Appropriate treatment technologies are selected and based on environmental
effectiveness and full life cycle costs (i.e. considering maintenance costs and
decomissioning costs).

Work plans are clear and concise

Work plans contain physical execution schedules (milestones) and cost
expenditure schedules.

Work plans are focused on objectives and include only relevant and required
tasks.
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017-RS-BD-108B Statement of Work

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236

Documents are written in common language and is easily understood by the
general public.

Material is focused and relevant to issues.

Requests for technical assistance will be completed and submitted to EPA within
the following time frames:

Routine 21 days
Expedited 15 days

Emergency as needed by TOPO

Monitoring Technique

EPA will review technical deliverables and monthly invoices for adherence to performance standard requirements.

Contractor Incentive

The Contractors performance will be assessed informally by the TOPO during the execution of the work. A final

performance assessment will be developed upon completion and will be used in the National Institute of Health’s contractor

evaluation system and on the task order performance evaluation.

The contractor’s nerformance evalmation(«) will he condieted as etated in the contract ninder Section H - Special

Contract Requirements, Clause H.5 - Contractor Performance Evaluations (EPAAR 1552.209-76) (May 1999).

VIIL EPA CONTACTS
TOPO: Ravi Sanga (206) 553-4092

Project Officer: Elizabeth Pendleton (206) 553-2586
Contracting Officer: James E. Price (913) 551-7239

Attachment 1
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017-RS-BD-108B Estimated Cost

Contract: 68-57-03-04, Task Order: 0017 Lead PR Number: PR-R7-05-10236
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AMENDMENT OF SOLICITATION/IMODIFICATION OF CONTRACT [ SO eTIoooee P,

2. AMENDNENTMOBIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJEGT NO. {if sppficabte)
0001 11/03/05

6. ISSUED BY CODE 7. ADMINISTERED BY (rother thaniteme)  CODE
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14, DESCRIPTION OF AMENDMENT/MODIFICATION torganized by UCK sertion head) tract subject matter where foasible,)
The purpose of this modification is to add Elizabeth Pendieton as the Alternate Task Order Project Officer (TOPO). Please
see the following pages for additional details.

Except as provided herein, all terms and conditions of the doctment referenced In item 9A or 104, as heretofore changed, remains unchanged and in full force
and effect,
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JAMES E. PRICE
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Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-(03-04, Task Order: 0017, Mod: 0001

Summary Information

Title:
Oversight

From: G5/05/05

To: 05/04/07
G5/05/05
$50,000.00

Period of Performance:

Award Date:
Total Funding:

Funding Breakout

Acct.Info Funding Category

Harbor Island East Waterway, Phase

[M] ~ Modified
[A] - Added

Procurement Management Roles
The following item(s) have been added:

ALTERNATE TASK ORDER PROJECT OFFICER:

850,000.00

U.3. E.P.A.

Attn: ELIZABETHMAE PENDLETON

1200 SIXTH AVENUE
SEATTLE, WA 98101

Mail Code: ECL-110
Phone Number:
Fax Number: {206) 553-0124

(206) 553-2586

E-Mail Address: pendleton.elizabethBepa.gov

2 RI/FS

Page: 2
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0002 02/24/06
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9B. DATED (SEE rTEM 11)
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Sumner, WA 98390 v 10A. MODIFICATION OF CONTRACT/ORDER
NO.
68-S7-03-04 TO# 17
10B. DATED (See mrem 13)
CODE FACILITY CODE | 05/05/05
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[1 The above numbered solicitation Is ded as set forth in Item 14. The hour and date specified for receipt of Offers []is extended, [] Is not extended.
Ofters must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as ded, by one of the following methods:
{a) By completing ltems 8 and 1§, and retuming coples of the d t; (b) By acknowiedging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which i a refl to the soli ion and d t FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. H by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this d , and I8 received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
— TRACT ORDER NO. [N ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changas in paying office,
appropriation dte, eic.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X |43.103(b)

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X ]is not, [ 11s required to sign this document and retum copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section

g itati subfect matter whore feasible.}
This modification changes the program code and site/project code for DCN QLC047 as follows:

Program Code - From: 302DD2C
To: 302EC7C

Site/Project Code -- From: 108BBD10
To: 10DGNGO00

This modification also changes the task order number as follows:

From: 017-RS-BD-108B
To: 017-RS-NG-10DG

All future invoices shall reference the new task order number.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her ged, ins unchanged and In full force
and effect.
15A.  NAME AND TITLE OF SIGNER (Type or prinfy 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or printy
JOHN L. PHILLIPS _

158. CONTRACTOR/OFFEROR 15C  DATE SIGNED |[16B. %{%(%Q 16C. PATE SIGNED

(Signature of person authorized to sign) y 4 {Signature of Conflacting Officer/ } 1 DQ
NSN 7540-01-152-8070 30-105 Y STANDARD FORM 30 (REY 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52.243




Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-57-03-04, Task Order: 0017, Mod: 0002

Summary Information

Title: Harbor Island East Waterway, Phase
Oversight
Period of Performance: From: 05/05/05
To: 05/04/07
Award Date: 05/05/05
Total Funding: $50,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2005 - QLCO47 Cost Ceiling $50,000.00
Total: $50,000.00

[M] - Modified
[A] - Added

2 RI/FS

Page: 2



~

1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (¥ applicable)

0003 03/09/06

6. ISSUED BY CODE 7. ADMINISTERED BY (# other thanitem §) CODE

U.S. EPA Region VI
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., strest, county, State and ZiP Code) ) 9A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC.
1231 FRYAR AVENUE
P.0. BOX 460

9B. DATED (SEE ITEM 11)

Sumner, WA 98390 v/ [10A MODIFICATION OF CONTRACT/ORDER
NO.

68-S7-03-04 TO# 17

10B. DATED (SEE ITEM 13)

CODE FACILITY CODE | 05/05/05
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[] The above bered jon Is ded as set forth In item 14. The hour and date specified for receipt of Offers []Is extended, {[] Is not extended.
Offers must acknowtedge receipt of this amendment prior to the hour and date specified in the solicltation or as ded, by one of the following methods:
{a) By completing Items 8 and 15, and retuming coples of the amend t; (b) By ach v ‘,' receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a ref to the soli and bers. FAILURE OF YOUR ACKNOWLEDG-

MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an ¢ offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solici and this nt, and Is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specity authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such ss changes in paying office,
appropriation dats, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor [X 1is not, [1!s required to sign this document and retum coples to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section i aubject matter where feasible.)

This modification corrects an error made under modification 0002 to both the program code and site/project code for DCN
QLCO047 as follows:

Program Code should be changed from 302EC7C to 302DD2C
Site/Project Code should be changed from 10DGNG00 to 10DGBD10

This modification also corrects an error made under modification number 0002 to the task order number as follows:
The task order number should be changed from 017-RS-NG-10DG to 017-RS-BD-10DG

All future invoices should reference the new task order number.

Except as provided herein, alt terms and conditions of the document referenced in item 9A or 10A, as h fore ged, r i hanged and in full force
and effect.
15A. NAME AND TITLE OF SIGNER (Type or printy 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or printy
JOHN R PHILLIPS
1§B. CONTRACTOR/OFFEROR 15C DATE SIGNED [16B. UNITEDASTATES O Ri ATE SIGNED
= A 33
{Signature of person suthonzed to sign (Signature o Contracting Officer) |
NSN 7540-01-152-8070 30-105 ! STANDARD FORM 30 (REV 1o-b3)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52.243




Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-57-03-04, Task Order: 0017, Mod: 0003

Summary Information

Title: Harbor Island East Waterway, Phase
Oversight
Period of Performance: From: 05/05/05
To: 05/04/07
Award Date: 05/05/05
Total Funding: $50,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2005 - QLCO47 Cost Ceiling $50,000.00
Total: $50,000.00

[M] - Modified
[A] - Added

2 RI/FS

Page: 2



AMENDMENT OF SOLIGITATION/MODIFICATION OF CONTRACT [ “OTRACTIo €0 T
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE . 4. REQUISITION/PLIRCHASE REQ. NO. 5. PROJECT NO. (r appiicable)
0004 05/10/08 PR-R7-06-10311 |
6. ISSUED BY cone : 7. ADMINISTERED BY (#other than tem)  CODE
1.8, EPA Region Vi '
PLMG/RFMB/AAMS
201 North 5th Street
Kansas City, KS 66101

8, NAME AND ADDRESS OF CONTRACTOR {No., streat, county, State ond ZIP Cone) ) 94. AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC.
1231 FRYAR AVENUE

98. DATED (SEEITEM 11}

P.O. BOX 480
Sumner, WA 98380 ' PR TYY MOBIFICATION OF CONTRACTIORDER
. 0.
68-57-03-04 TO# 17
10B. DATED {SEE ITEN13)
CODE FACILITY CODE | 05/05/05

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered solicitation Is amended as set forth in ltem 14, The hour and date specified for receipt of Offers []is extended, [1 is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date speclr ied in the solicitation or as amended, by one of the following methods:
(a) By complating ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or {c} By separate letter or telogram which inciudes a reference to the soficitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR GFFER. If by virtue of this amendment you desire to change an offer aiready submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the soficitation and this amendment, and Is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2,

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
iT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED N ITEM 14.

v} A. THIS CHANGE ORDER IS ISSUEE PURSUANT TO: (Specity authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE iN THE CON-
e TRACT ORDER NO. INITEM 10A

5. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED T0 REFLECT THE ADMINISTRATIVE CHANGES (such s changes in paying office,
appropriation date, otc} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (specHy type of modification and auﬂmﬂm

X B 2 Funding

E. IMPORTANT: Contractor [Xj is not, {]is required to sign this document and return copies te the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF scetlon haading ubject matter where feasible )
The purpose of this modification is to add incremental funding authorization in the amount of $20,000.00. Please see the
following pages for additional details.

Except as provided heraln, alf terms and conditions of the document referenced in ltem 8A or 10A, as heretofom changed, remains unchanged and in full force
and effect.

15A.  NAME AND TITLE OF SIGNER (7ypo or priny 16A. NAME AND TITLE OF CONTRACYING OFFICER (Yypo or pring
~ JAMES E. PRICE ~_
158, CONTRACTOR/OFFEROR 15C  DATE SIGNED  [16B. ﬁITED STATE WRICA 16C.  DATE SIGNED
. * N ARG 2
Signature of person auttrorfzed 1o sfn} il {Slgnature of Coptractng Offices) 05/10/2006
NSN 7540-01-152-8070 . ) 30.105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE ’ Prescribed by GSA

FAR (48 CFR) 52.243



Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-57-03-04, Task Ordexr: 0017, Mod: Q004 ~ Lead PR Number: PR~R7-06-10311

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight
Period of Performance: From: 05/05/05
To: 05/04/07
Award Date: 05/05/05
Total Funding: $70,000.00

Accounting/Appropriation Data

The following item(s) have been added:

Program Site/ Cost = Cbj ?
POP DCN BFYS Appr.# Org Blement Project Org Clss Amount C
Base  ONCO9 06 T 0ROOP  302DD2C  10DGEDIO CO0Z 2505 $20,000.00 ¢
Funding Breakout
Accf.Info Funding Category ' Bmount
FY2005 - QLCO47 (M] Cost Ceiling $50,000.00
""""""""""""""" Tetal:  $50,000.00
Y2006 ~ ONC049 [M] Cost Ceiling $20,000.00
””””””””””””””” Total:  $20,000.00
[M] - Modified
{A] - Added
Attachments
The following item(s) have been added:
Attachment Name.
017-RS-BD-108B Cumulative Task Order Funded Amounts
TO Totals
The following item(s} have been modified:;
Category FOP From By To
Cost Ceiling Base Pd. §50,000.00 520,000.00 $70,000.00

TO Ciassiﬁcation

The following changes have oceurred:

The Task Order Celling has changed from $50,000.00 to $70,0060.00.

Page: 2



017-RS-BD-108B Cumulative Task Order Funded Amounts

Contract: 68-S7-03-04, Task Ordexr: 0017, Mod: 0004 Lead PR Number: PR-R7-06-10311

Cunmulative Task Order Funded Amounts

Funded via Basic TO $50,000.00
Funded via MOD 0001 . $20,000.00
' Curnulative TO Subtotal  $70,000.00
Estimated remaining funding needed to fully fund TO $192,025.05
' $262,025.05

Attachment 3 - Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |7 “OV T eT I eome T,
2. AMENDMENT/MODIFICATION NO. 3, EFFECTIVE DATE 4. REQUISITION/PURCHASE REQL NQ. 15, PROJECT NO. (¥ applicatie
0005 __ 09/14106 __|PR-R7-06-10591
6. ISBUED BY CORE 7. ADMINISTERED BY (if other thanftem &) GODE
U.S. EPA Region VIl
PLMG/RFMBIAAMS

901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (Mo, strect, cotnty, State and ZIP Coda} ) oA, AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC.
1231 FRYAR AVENUE
P.O. BOX 460

I9B. DATED (SEE ITEM 71

Sumner, WA 98390 v 104, MOBIFICATION OF CONTRACT/ORDER

68-S7-03-04 TO# 17

. 108, DATED (588 rmem 10
| 5/05/05

GORE FACIATY CODE

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered solicitation is amended as set forth in em 14, FThe hour and date specified for recelpt of Offers []is extended, [] is not extended,

Offars must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
{a) By completing items 8 and 15, and refurning copies of the amendment; {b} By acknowiedging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
tetter, provided each telegram or letter makes reference to the selicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (if required)
See the section, AccountmgiApproprlatton Data, in the attachment on Page 2.

43. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

v} A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Speciy authority THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
e TRAGT ORDER NO, INITEM 10A _

8. THE ABOVE NUMBERED CONTRAGTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES |such as changes in paying office,
appropriotion dato, ete} SET FORTH IN FYEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify lype of modiffcation and authority

X Ciause B.2-Funding

E. IMPORTANT: Contractor 1)(3 is nof, {1is required fo sign this document and return copies to the Issuing office.

14, PESCRIFTION OF AMENDMENT/NIOBIFICATION{Organized by UCF section ! subject matier where feasible)
The purpose of this modification is to provide mcremental fundlng autherity in the amount of $50,000.00. Please see the
foliowing pages for additional details.

Except as provided herein, ali terms and conditions of the documant referenced In ltem 9A or 10A, as heretofore changed, remains unchanged and in Tulk foree
and effect,

15A. NAME AND TITLE OF SIGNER {Type or print ) 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or pring
: . JAMES E, PRICE
15B. CONTRACGTOR/OFFEROR 16C  DATE SIGNED {16B. :JJ ED STATES OF@RICA 16C. DATE SIGNED
[Signature of person authorized fo sfir) Signatur of Contracting Offfeer) 0911 4’2006
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV 10.83)
PREVIOUS ERITION UNUSABLE Prescribed by GBA

FAR (46 CFR) 52.243



Harbor Island East Waterway, Phase 2 RI/FS O'versight

Contract: 68-57~03-~04, Task Order: 0017, Mod: 0005 Lead PR Number: PR-R7-06-10591

‘Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight
Period of Performance: From: 05/05/05
To: 05/04/07
Avard Date: 05/05/05
Total Funding: $120,0C00.00

Accounting/Appropriation Data

The following item(s) have been added:

- Program Site/ Cost Ob4 . ‘5
POP DCN BFYS Appr.# Org Element Project Org Clss ] Anount C
Base  QNC099 06 T .  OAQOP  302DD2C  LODGBDIO CO02 2505 $50,000.00 C
| Funding Breakout
Acct.Info . Funding Category Amount
FY2005 - QLCO47 [M] Cost Ceiling $50, 000.00
- metals  850,000.00
FY2006 - QNCO049 [M] Cost Ceiling $20,000.00
”””””””””””””””” Total:  $20,000.00
FY2006 - ONCOS92 [M] Cost Ceiling ' $50, 000.00
""""""""""""" Total:  $50,000.00
[M] - Modified
[A] - Added
Attachments
The fellewing item(s) have been modified:
Document 017-RS-BD~108B Cumulative Task Order Funded Amounts was modified.
TO Totals
The following item(s) have been modified:
Category POP 4 From By To

Cost Ceilling Base Pd. $70,000.00 550,000.00 $120,000.00
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Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0005 - - Lead PR Number: PR-R§~O6—10591

TO Ciassification
The following changes have occurred:

The Task Order Ceiling has changed from $70,000.00 to $120,000.00.

Page: 3




017-RS-BD-108B Cumulative Task Order Funded Amounts

Contract: 68~87-03-04, Task Order: 06017, Mod: 0005 Lead PR Number: PR-R7-06-10591

Cumulative Task Order Funded Amounts

Funded via Basic TO S $50,000.00

Funded via MOD 0001 $20,000.00
$50,000.00

Cumulative TO Subtotal $120,000.00

Estimated remaining funding needed to fully fund TO $72,025.05
$192,025.05

Attachment 3 - Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  |M SO eTioome A
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 5. REQUISITION/PURGHASE REQ. NO. [5. PROJECT NO. wrappiicabia
0006 02/23/07 PR-R7-07-10189
5. ISSUED BY CODE| 17~ ADMINISTERED BY (1 other s ftem & GODE
U.S. EPA Region Vi '
PLMG/RFNMB/AAMS
901 North 5th Street
Kansas City, KS 66101
& NAMEAND ADDRESS OF CONTRACTOR (ho, street, county, Stuto and 2P Cade) /1 A AMENDMENT OF SOLICITATION NO.
PARAMETRIX, INC, les. DAI'l'ED (SEEITEM'AT‘D
411 108" Avenue N.E., Suite 1800
Bellevue, WA 98004 v [10A. MODIFIGATION OF CONTRACT/ORDER

NO.
|68-57-03-04 TO# 17

|1OB. DATED {SEEITEM 13)

‘CODE_FACILITY GODE ] , 105/05105
: 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered solicltation is amended as set forth In ltem 14. The hour and date specified for receipt of Offers [] s extended, [1 is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methotis:
{a) By completing items 8 and 15, and retuming copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers; FAILURE OF YOUR ACKNOWLEDRG.
WENT TO BE RECEWVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULY

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to thange an offer already submitted, such change may be made by telegram or
letter, provided sach telegram or |etter makes reference to the solicitation and this amend ¢, and is received prior to the opening hour and date specified.

42, AGCOUNTING AND APPROPRIATION DATA ¢ requited)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NOC. AS DESCRIBED IN ITEM 14.

{) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speéiy authori) THE CHANGES SET FORTH iN ITEM 14 ARE MADE IN THE CON-
TRAGT ORDER NO, INITEM 10A

&, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying office,
appropriation dute, ete} SET FORTH IN FTEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF;

OTHER (Speciiy fyps of modification and authorifyh

0.
X __[Clause B.2, Funding

E. IMPORTANT: Contractor {X} is not, [1 s reguired to sign this document and retum
44. BESCRIPTIHON OF AMENIDMENT/MODIFECATION (Organized by UGF section hieadi A subject matter where feasible)

coples fo the issuing office.

This modification adds $35,000 in incremental funding. Please refer to the following pages for additional detailé.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 104, as hereiof‘ore changed, remakns unchanged and in full force
and effect. . i -
15A. NAME AND TITLE OF SIGNER (Type or pring 16A. NAME AND TITLE OF CONTRACTING GFFICER {Type or pring

JOHK 1. PHILLIPS , .

158, CONTRACTOR/OFFEROR 15C  DATE SIGNED [16B, yh& STAT % 16G. TE SIGNED
~ - 23/07)

{Sigrature of person authorizod to slgn} (S.lgnaluﬁ of Conrach'ng Oﬂhrqw i
NSN 7540-01-152-8070 30-105 Y STANDARD F()?’Z?‘IjI 30 REV 10-83}
PREVIOUS EDETION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52,243



Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0006 Lead PR Number: PR-R7-07-10189%

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/F3
Oversight
Period of Performance: From: 05/05/05
. To: 05/04/07
Award Date: 05/05/05
Total Funding: $155,000.00

Accounting/Appropriation Data

The following item(s) have been added:

Program  Site/ Cost Ob3j ?
POP DCN BFYS Appr.i Org Element Project CQrg Clss Amount C
Base 080020 07  TR2B  LOQOXDG 302DD2C  10DGEDIO CO03 2505 $35,000.00 C
Funding Breakout |
Acdt.zﬁfo Funding Caﬁegory : Amount’ .
FY2005 - QLCO47 (M] Cost Ceiling $50, 000. 00
”””””””””””””””” Total:  §50,000.00
FY2006 ~ QNC049 [M] Cost Ceiling $26,000.00
""""""""""""" Total:  $20,000.00
FY2006 - QNC099 [M] Cost Ceiling £50,000.00
"""""""""""""" rotal:  $50,000.00
FY2007 - Q8SC020 [M] Cost Ceiling $35,000.00
"""""""""""""" rotal:  $35,000.00
[M} -~ Modified
[A} - Added
Attachments
The following item(s) have been added:
Attachment Name
017-RS-NG-10DG Work Plan Approval Note
TO Totals
The following item(s) have been modified:
Category _ POP From By To
Cost Ceiling Base Pd.  $120,000.00 $35,000.00 $155,000.00

Page: 2




Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-~87-03-~04, Task Order: 0017, Mod: 0006 Lead PR Number: PR-R7-07-10189

TO Classification
The following changes have occurred:

‘The Task Order Ceiling has changed from $120,000.00 to $155,000.00.
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017-RS-NG-10DG Work Plan Approval Note

Contract: 68~87-03-04, Task Order: 0017, Mod: {006 Lead PR Number: PR-R7-07-10189

Work Plan Approval Note

The initial work plan was approved. The approved work plan budget and funding ceilings‘
are show in the table below.

The contractor shall not be exceed the funding ceiling without the written consent of a
contracting officer. In accordance with clause G.1, Order Services, the contractor shall
notify the contracting officer in writing when incurred costs will reach 85% of the
funding ceiling in the next 30 days.

Bpproved Work Plan Approved Funding
Task Order Number Site Name Ceiling Ceiling
017-RS~NG-10DG Harbor 1sland -Fast $262, 025 $155,000
aterway

Attachment 4 -~ Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ ®O"TeToe0% Lo
2. AMENDMENT/MODIFICATION NO. - 3, EFFECTIVE DATE 4. REQUISIION/PURCHASE REQ. NO, 5, PROJECT NO. {fappicable
0007 03/29/07 PR-R7-07-10264
&, ISSUED BY CODE| : 7. ADMINISTERED BY W other thanitem &~ CODE
U.S. EPA Region VI
PLMG/RFMB/AAMS

901 North 5th Street
Kansas City, KS 66101

2. NAME AND ADDRESS OF CONTRACTOR (No., stract, county, State and ZiP Code} (s 9A. AMENDMENT OF SOLICITATION NO,
PARAMETRIX, INC. [9B. DATED (see rem 19
411 108" Ave. NE, Suite 1800 ‘
Bellevue, WA 98004 _ 7 [10A. MODIFICATION OF CONTRAGT/ORDER
7 NO.
168-87-03-04 TO# 17
i1 OF. DATED (SEE ITEM 13)
GODE FACILITY CODE | - {65/05/05
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITA'?’IONS
[] The above numbered solication Is ded as set forth in 1tem 14, Tha hour and date speciied for recelpt of Offers []is extended, [] is not extended,

Offers must acknowledge recelpt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
{a) By completing items 8 and 15, and returning coples of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer
subinitted; ot {¢) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be mace by tefegram or
letter, provided each telegram or lefter makes referenice to the soliciation and this amendment, and Is recelved prior to the opening hour and date specified,

T3, ACCOUNTING AND APPROPRIATION DATA Gt required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2..

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
[T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speetfy zuthorityy THE CHANGES SET FOR‘I’H IN FTEM 14 ARE MADE IN THE GON«
TRAGCT ORDER NO. INFTEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes In paying office,
aphropriation date, ete) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.403(b).

¢. THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INTQ PURSUANT TO AUTHORITY OF:

D, OTHER (Specify typo of madHication and atthorit))

X |Clause B.2, Funding

E. IMPORTANT: Contractor [X 1is not, {1 is required to sign this document and retem copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sectlon headings, including tract subject matter where feasihle)

This modification adds $45,000 in incremental funding. Please refer to the following pages for additionat details.

Except as provided hereln, all terms and conditions of the document referenced In item 9A or 10A, as heretofore changed, remains unchanged and in fidl force

and effect,
16A, NAME AND TITLE OF SIGNER (Type or pring . . 16A.  NAME AND TITLE OF CONTRACTING OFFICER {Type or pring
JOHN L. PHILLIPS
158, CONTRACTOR/OFFERCOR 16C  DATE SIGNED NJTE| ;‘% TE SIGNED
{Signafure of person atthorized to s!ﬂ ) ISIgna!am of Candracting g!ﬁcen B
NSN 7546011528070 30105 STANDARD FORM 30 (REV '!0-83)
PREVIOUS EDITION UNUSABLE ' Prescribed by GSA

FAR (48 CFR} 52.243



Harbor Istand East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0007 Lead PR Number: PR~R7-07~10264

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
: Oversight
Period of Performance: From: (05/05/05
To: G5/04/07
Award Date: ‘ 05/05/05
Total Funding: $200,000.G0

Accounting/Appropriation Data

The following item(s) have been added:

Program Site/ Cost b3 ; ' f

POP DCN  BFYS Appr.# Org Element Froject Org Clss Amount
Base 08027 07 TRZE  100OXDG 3020D2C  10DGBDLG CO03 2505 $45,000.00 C
Funding Breakout |

Acct.Info Funding Category : Amount
FY2005 - QLCO4T [M] Cost Ceiling $50,000.00
“““““““““““““““ Total:  $50,000.00
FY2006 - QNC049 [M] Cost Ceiling : | - $20,000.00
""""""""""""""" Total:  $20,000.00
FY2006 - QNC099 [M] Cost Ceiling : $50,000.00
""""""""""""""" Total: - §50,000.00
FY2007 - QSC020 [M] Cost Ceiling ‘ $35,000.00
""""""""""" rotal: . $35,000.00
FY2007 - QSC027 [M] Cost Ceiling B $45,000.00
""""""""""""""" Total: . $145,000.00

.{M] - Modified

[A] = Added

Attachments

The fblléwing item(s) have been modified:

Document Ol?—ﬁS—NG~10DG Work Plan Approval Note was modified.

TO Totals

The fbllowing item(s) have been modified:

Catggoxy POP From By TQl

g S U VOO UV U UL S U R S S ———————— e SRR e




Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: Q017, Mod: 0007 ‘ Lead PR Number: PR-R7~07-10264

Cost Ceiling Base Pd. © $155, 000.00 $45,000.00 $200,000.00

TO Classification
The following changes have occurred:

The Task Order Ceiling has changed from $153,000.00 to $200,000.00.

Page: 3



017-RS-NG-10DG Work Plan Approval Note

Contract: 68-57-03-04, Task Order: 0017, Mod: G007 Lead PR Number: PR-R7=07~10264

Work Plan Approval Note

The initial work plan was approved. The approved work plan budget and funding ceilings
are show in the table below.

The contractor shall not be exceed the funding ceiling without the written consent of a
contracting officer. In accordance with clause G.1, Order Services, the contractor shall
notify the contracting officer in writing when mncurxed costs will reach 85% of the
funding ceiling in the next 30 days.

Approved Work Plan Approved Funding
Task Order Number Site Name - Ceiling - Ceiling
Harbof Island -East
017-RS-NG-10DG Waterway $262,025 5200,000

Attachment 4 - P.age: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT *- CONTRACTID CODE e
2, AMENDMENT/MODIFICATION NO. 3. EFFECTIWE DATE . 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Jfappﬂcablg
0008 04/18107
6. ISSUED BY GODE | 7. ADMINISTERED BY {f otier than item 5 CODE
U.S. EPA Region VI -
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101
8. NAME AND ADDRESS OF CONTRACTOR (No,, street. co@nty, State ond 2P Code} (/) loa. AMENDMENT OF SOLICITATION NG,
PARAMETRIX, INC. 198, DATED (seeitEM 11
1231 FRYAR AVENUE
P.O. BOX 460 :
Sumner, WA 98390 VRN T TY MochnnoN OF GONTRAGT/ORDER

168-37-03-34 TO#17
) 108, DATED (s£& iTem 13}
- CODE FACILITY CODE | 05/05/05

1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{3 The above numbered solicitation is amended as set forth In item 14. The hour and date spesified for receipt of Offers [] is extended, [] is not extended,

Offers must acknowtedge receipt of this amendment prior to.the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing ltems 8 and 18, and retuming copies of the amendment; (b) By acknowledging recelpt of this amendment on each copy of the offer
submitted; or {c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

1N REJECTION OF YOUR OFFER. If by virtue of this amendment you deskre to change an offer already submitted, such change may be made by telegram or
fetter, provided each telegram or letter makes reference to the solication and this amendment, and is recelved prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA ¢ required)
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: [Speciy authority THE CHANGES SET FORTH IN ETEM 14 ARE MADE IN THE CON-
——] TRACT QRDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropriation date, e2c) SET FORTH IN1TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

e THIS SUPPLEMENTAL AGREEMENT iS5 ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER {$pecily type of modification and autharity

E. IMPORTANT: Contractor [X] is not, [11s required to stgn this document and return capies to the issuing office.

14, QESCNPTION OF AMENDMENT/MODIFICATION (Organized by UCF soction h grs, including i sub}ecrmﬂer where feasible)

The purpose of this modification is to extend the Persod of Performance End Date to May 4, 2008.

Except as provided herein, all terms and conditions of the document referenced kn item 9A or 10A, as heretofore ch d, remains hanged and in full force
and effect.

16A.  NAME AND TTLE OF SIGNER {Type or pring 16A. NAME AND TITLE OF CONTRACTING OFFICER (fype or print

YQLANDA m NERO

158. CONTRACTOR/OFFEROR . 15C  DATE SIGNED 16C.  DATE SIGNED

(Sfgnature of person authorized to sfgm 04/18/07

PREVIOUS EDITION UNUSABLE (REV 10-83)
Prescribed by GSA
FAR (48 CFR) 52.243

NSN 7540-01-152-8070 30-105 ‘ STANDARD FORM 30



Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0008

Summary information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight )
Period of Performance: From: 05/05/05
) To: 05/04/08
Award Date: 05/05/05
" Total Funding: . $200,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2005 - QLC04T Cost Ceiling $50,000.00
"""""""""""""" Total:  $50,000.00
FY2006 - QONC049 Cost Ceiling ' $20,000. 00
““““““““““““““““ Total:  §20,000.00
FY2006 - QNC09% Cost Ceiling | $50,000.00
"""""""""""""" Total:  $50,000.00
FY2007 - QSC020 Cost Ceiling $35,000.00
R total: $35,000. 00
FY2007 - Q8C027 Cost Ceiling $45,000.00
""""""""""""" Total:  $45,000.00

[¥] - Modified -
[A] - Added

Procurement Management Roles
The following item(s) have been added:
ADMINISTRATIVE CONTRACTING COFFICER:
J.5. E.P.A. .
Attn: YOLANDA M. NERO
201 N, 5TH STREET
KANSAS CITY, KS 66101
Mail Code: PLMG/RFMB
Phone Number: 913-551-7573

Fax Number: 913-551-9573
E~Mail Address: nero.yolandafepa.gov

TO Classification
The following changes have cccurred:

The Bnticipated Expiration Date has changed from 05/04/07 to 05/04/08.

Pag@: 2



1. CONTRACTID CODE | PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT o | 2

2. AMENDMENTMODIFIGATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. t#f opplicabte
0009 10/11/07

&, ISSUED BY CODE N 7. ADMINISTERED BY (if other than tem 6 CODE

U.S. EPA Region VI
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101

8. MNAME AND ADDRESS OF CONTRACTOR (No, strect, county, State and 2if Code) v} IA. AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC,
1231 FRYAR AVENUE
P.O. BOX 460

OB, DATED (SEE ITEM 11)

Sumner, WA 98390 ' : _ 7 [oA WGBIFIGATION GF CONTRAGTIORDER
NO. :
68-57-03-04 TO# 17
108, DATED (SEE ITEM 1D
CODE FACILITY CODE I 05/05/05

41, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered solicitation is amendeq as set forth in item 14, The hour and date specified for receipt of Offers []is extended, [] is notextendod.

Offers must acknowledge receipt of this amendment prior to the hour and date spécified in the solicitation or as amended, by one of the following methods:
{a} By completing Items 8 and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c} By separate lefter or telegram which includes a refersnce fo the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULY

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
latter, provided each telegram or letter makes reference to the soliciation and this amendment, and is received prior to the opening hour and date specified.

1. ACCOUNTING AND APPROPRIATION DATA (H required)

N/A :
: 13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14,

v} A. THIS CHANGE DRDER IS 1SSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
: TRACT ORDER NO. INITEM 10A L '

8, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropiriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b).

. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

0. OTHER (Specify type of mudification and authority

E. IMPORTANT: Contractor [X] is not, [ 1 is required to sign this document and refurn copies {o the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, includh Hitati t subjoct makter where feasibic)

The purpose of this modification is to approve Final WPA#1 dated September 26, 2007 and extend POP to September 30,
2010.

Except as provided hefein, all terms and conditions of the document referenced in Hem 9A or 10A, as heretofore changed, remains unchanged and in full force
and affect.

15A. NAME AND TITLE OF SIGNER (Typo or pring . ; 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prin
Q AN . 73 -
15B. CONTRACTOR/OFFEROR ’ 15C  DATE SIGNED 3 ES O MET:A\{ 16C. DATE SIGNED
AL ’ | AL
RN, ftad fi ] 10M1/07
{Signature of person guthorfzed to slgn} . {SiGrature of &L!rac i thcer) N
NSN 7549-01-152-8070 30105 L/ K% STANDARD FORM 30 (REV 10-83)
PREVIOUS EIMTION UNUSABLE Preseribed by GSA

FAR {48 CFR) 52.243



Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-57-03-04, Task Order: 0017, Mod: 00609

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight
Period of Performance: From: 05/05/05
To: 09/30/10
Award Date: 05/05/05
Total Funding: $200,000.00

Funding Breakout

Acct.Info Funding Category Amount
FY2005 - QLCO47 Cost Ceiling $50,000. 00
________________ Tetal:  $50,000.00
FY2006 - QNC049 Cost Ceiling | $20,000.00
"""""""""""""""" Total:  $20,000.00
FY2006 - QNCO09%9 Cost Ceiling 550,000.00
””””””””””””””” Total:  $50,000.00
FY2007 - QSC020 Cost Ceilling 535,000.00
""""""""""""""" retal: . $35,000.00
FY2007 - QS8SC027 Cost Ceiling $45,000.00
””””””””””””””” rotal: . $45,000.00

[M] - Modified
{A] -~ Added

Attachments

The following item(s) have been modified:

Document 017-RS-NG-10DG Work Plan Approval Note was modified.
TO Classification

The following changes have occurred:

The Anticipated Expiration Date has changed from 05/04/08 to 09/30/10.

Page: 2



017-RS-NG-10DG Work Plan Approval Note

Contract: 68-57-03~04, Task Ordexr: 0017, Mod: (009

Work Plan Approval Note

The contractor is authorized at this time to proceed with Final Work Plan Amendment#l
dated September 26, 2007 at Harbor Island Bast Waterway, Phase 2, As shown in the
attached spreadsheet, funding the amount of $200,000 is currently available. The
contractor shall not incur cost in excess of the available funding amount of $200,00C
until approved in writing by the contracting cfficer. If the contractor fails to cobtain a
written approval and authorization as instructed by the contracting officer, the
Government will not be liable for reimbursing the contract for any cost above the approved
funding amount. :

Approved Work Plan Approved Funding
Task Order Number Site Name Ceiling Ceiling
017-RS-NG-10DG Harbor Tsland —East $393, 784 $200, 000
aterway

Attachment 4 - Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | “ONTHieT D eonE TS
2. AMENDMENT/MODIFICATION NO. 3. EEFECTIVE DATE 4. REQUISITION/PURCHASE REQ, NO. |5. PROJECT NO. trapplizabia
0010 12/19/07 PR-R7-08-10102
6. ISSUED BY CODE 7. ADMINISTERED BY (¥ otker then ltem6) ~ CODE
U.5. EPA Region Vil
PLMG/RFMBIAAMS

901 North 5th Street
'Kansas City, KS 68101

8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, Stafe and ZIP Codo} . v} [oA.  AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC.
1231 FRYAR AVENUE
P.O. BOX 480

{98, DATED (SEE ITEM 1)

Sumner, WA 98390 v 1A, MOHFICATION OF CONTRACTIORDER
. - NO.

|68-S7-03-04 TO# 17

10B. DATED (SEE EM 13)
CODE FACILITY CODE { 05/05/05

41, _THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{1 The above numbered solicitation is amended as set forth In Item t4. The hour and date specified for receipt of Offers []is extended, [] is not extended,

Offers must acknowladge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods;
{a) By completing Items 8 and 1%, and retumning copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (C) By separate letier or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIWVED AT THE PLAGE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

N REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
ietter, provided each telegram or letter makes reference o the soficitation and this amendment, and is received prior to the opening hour ancd date specitied.

12, ACCOUNTEING AND APPROPRIATION DATA (If required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2,

43. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A, THIS CHANGE ORDER 1S ISSUED PURSUANT TO: {Specify authority THE CHANGES SET FORTH IN ITEM 14 ARE MADE N THE CON-
| TRACT ORDER NO. INITEM 10A

[B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES tsuch as chonges In paying office,
sppropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b),

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

0. OTHER (Specify type of modification and authorityh
X |in accordance with clause B.2

E. IMPORTANT: Contractor [X] is not, [1is required to sign fhis document and return copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section heads subjoct matter where feashble)

The purpose of this modification is to incrementally fund $100,000, Please refer to the following pages for additional details.

Except as provided herein, all terms and conditions of the document referenced in iorn 9A or 104, as heretofore changed, remains unchanged and in full force

and effect,
18A. NAME AND TITLE OF SIGNER (Type or pring) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or pring
YOLAN D,A M. NERO
158, CONTRACTOR/OFFEROR ) ) 15C  DATE SIGNED [16B. AR EH 16C.  DATE SIGNED
12/18/07
{Signoture of person authorized to s!gﬂ H i
NSN 7540-01-152-807¢ - 30-105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA
. FAR (48 CFR} 52.243




Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0010 Lead PR Number: PR-R7-08-10102

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
Oversight
Period of Performance: From: 05/05/05
To: 09/30/10
Award Date: 05/05/05
Total Funding: $300,000.00

Accounting/Appropriation Data

The following item(s) have been added:

PR

Program  Site/ Cost Obj /

POP DCH BFYS Appr.# Org Element = Project Org = Clss Amount C
Rase QVCo12 08 TRZB 10Q0XDG 302DDZC 10BGBD10 COO03 2505 $100,0G0.00 C

Funding Breakout

Acet.Info Funding Category ' Amount
FY2005 - QLCO47 [M] Cost Ceiling  $50,000.00
"""""""""""" rotal:  $50,000.00
FY2006 - QNC049 [M] Cost Ceiling $20,000.00
""""""""""""""" otal:  $20,000.00
FY2006 - ONCO9% [M] Cost Ceiling $590,000.00
""""""""""""""" total:  $50,000.00
FY2007 - QSC020 [M] Cost Ceiling . $35,000.00
____________ Total:  $35,000.00
FY2007 - QSC027 [M] Cost Ceiling | $45,000.00
""""""""""""" Totsl:  $45,000.00
FY2008 ~ QVC012 [M] Cost Ceiling 5160,000.00
““““““““““““““““ Total:  $100,000.00

[M] ~ Modified
[A] - Added

Attachments

The following item(s) have been modified:

Document 017-RS-NG~10DG Cumulative Task Order Funded Amounts was modified.

TO Totals

Page: 2



017-RS-NG-10DG Cumulative Task Order Funded Amounts

Contract: 68-57-03-04, Task Ordex: 0017, Mod: 0010 Lead PR Number: PR-R7-08-10102

The following item(s) have been modified:
Category POP From ‘ By To

Cost Ceiling Base Pd. $200,000.00C $100,000.00 $300,000.00

TO Classification
The fdlldwing changes have occurred:

The Task Order Ceiling has changed from $200,000.00 to $300,000.00.

Cumilative Task Order Funded Amounts

Funded via Basic TO : $50,000.00
Funded via MOD 0004 $20,000.00
Funded via MOD 0005 . $50,000.00
Funded via MOD 0006 $35,000.00
Funded via MOD 0007 $45,000.00
Funded via MOD 0016 , $100,000.00
Cumulative TO Subtotal $300,000,00

Esﬁmated remaining funding needed to fully fund TO $93,784.00
$393,784.00

Bttachment 3 -~ Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ CONTRAcTIneens: Ry
%, AMENDMENT/MODIFICATION NO, 3, EFFECTIVE DATE 4, REQUISITION/PURCHASE REGL NO. 5. PROQJECT NO. (it spplicably
0011 . 107130108 PR-R7-08-10461 -
8. ISSUED BY CODE| 7. ADMINISTERED BY {rother thanitom ey  CODE
U.S. EPA Region Vi
PLMG/RFMBIAAMS
901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS QF CONTRACTOR {No., street, county, State and 2i* Cods) ) A, AMENDMENT OF SOLICITATION NO,

PARAMETRIX, INC. o - [oB. DATED eermEmn
1231 FRYAR AVENUE
P.O. BOX 460

Sumner, WA 98390 ) % 10A, MODIFICATION OF CONTRACTIORDER
NO.

68-S7-03-04 TO# 17

10B. DATED (SEEITEM 15
CODE FACHITY CODE i {05/05/05

41, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above numbered soficitation is amended as set forth In item 14. The hour and date specitied for receipt of Offers []is extended, [) ]s not extended.

Oftfers must acknowledge receipt of this amendment priof to the hour and date speclﬂec# in the solicitation or as ded, by one of the following methods:
(a) By completing ltems 8 and 15, and retuming pies of the Iment; (k) By ack vedging recelpt of this amendment on each copy of the offar
submitted; or (c) By separate latter or telegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TQ BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF DFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change ray be made by telegram or
letter, provided each telegram or letter makes reference fo the solicitation and thls amendment, and is recelved prior to the opening hour and date spacified.

42. ACCQUNTING AND APPROPRIATION BDATA gt required)
See the sectfon, AccountlnglAppropnatlon Data, in the attachment on Page 2.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

v A, THIS CHANGE ORDER 15 ISSUED PURSUANT 'FO (Spochy nuthort} THE GHANGES SETFORTH iN ITEM 14 ARE MADE IN THE CON-
e — TRACY QRDER NO. IN ITEM 10A

B, THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropriation date, #tc) SET FORTH IN {TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b}.

¢. THES SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D:. OTHER {Spécify typo of modification and authort)
X [In accordance wnth clause B. 2

E. IMPORTANT: Confractor ‘[X] is not, [1is required to sign this document and return soples to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF soction h I act subjoct matter where feastbie)

- The purpose of this maodification is to incrementally fund $93,784.00 for approved workplan.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed remains unchanged and in full force
and effect.

$5A.  NAME AND TITLE OF SIGNER (Type or pring 16A.  NAME AND TIYLE OF CONTRAGTING OFFICER (fype or pring

YOLANDA M. NERO

158, CONTRACTOR/OFFEROR : 18C  DATE SIGNED |1§B. ITH TW 77#\ ICA 16C.  DATE SIGNED

- {07
{Signaturo of person authorréd fo slur) . : . T S lgnature of C: f'g' e T 07/30/08
NSN 7540-01-152-8070 ‘ 30- 105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE 7 ’ Preseribed by GSA
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Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0011 Lead PR Number: PR~R7-08-10461

Summary Information

Title: Harbor Island East Waterway, Phase 2 RI/FS
. o B ] Oversight ‘
Period of Performance: From: 05/05/05
To: 098/30/10
Award Date: 05/05/05
Total Funding: $393,784.00

Accounting/Appropriation Data

The following item(s} have been added:

P

Program Site/ Cost Obj : /
POP DCN BFYS Appr.# Org Element Project Org Clss Amount C
Base QVCO54 08 TR2B  10Q0XDG 302DD2C  10DGBDLO CO03 2505 $93,784.00 C

Funding Breakout

Acct.Info | Funding Category Amount -

FY2005 - QLCO47 [M] Cost Ceiling $50,000. 00
"""""""""""""""" Total: - $50,000.00
FY2006 - QNCO49 -{M]' Cost Ceiling | $20,000.00
"""""""""""""" Tetal: - $20,000.00
FY2006 - QNC099 [M] Cost Ceiling \ $50,000.00
S rotal: - $50,000.00
FY2007 - QSC020 [M] Cost Ceiling , $35,000.00
T eekar: $35,000.00
FY2007 - QSC027 [M] Cost Ceiling $45,000.00
"""""""""""""""" Total: - $15,000.00
FY2008 - QVCO12 [M] Cost Ceiling | ‘ $100, 000.00
________________ Total: $100,000.00
FY2008 - QVCO54 [M] Cost Ceiling $93,784.00

Total: : 593, 784.00
[M] - Modified
[A] - Added

Attachmehts

The following item(s) have been modified:

Document 0l7-RS-NG-10DG Cumulative Task Order Funded Amounts was modified.

Page: 2



017-RS-NG-10DG Cumulative Task Order Funded Amounts

Contract: 68-37-03-04, Task Order: 0017, Mod: 0011 Tead PR Number: PR-R7=08-10461
TO Totals

The following item(s) have been modified:

. Category POP From _ ‘ By To
Cost Ceiling Base Pd. $300,000.00 . $93,784.00 $393,784.00

TO Classification
The _following‘changes have occurred:

The Task Order Ceiling has changed from $300,000.00 to $393,784.00.

" Cumulative Task Order Funded Amounts

Funded via Basic TO ' $50,000.00
Funded via MOD 0004 $20,060_00
Funded via MOD 0005 $50,000.00
Funded via MOD 0006 : : \' $35,000.00
Funded via MOD 0007 $45,000.00
Funded via MOD 0010 $100,000.00
Funded via MOD 0011 $93,784.00
Cumulative TO Subtotal © $393,784.00
Estimated remaining funding needed to fully fund TO $0.00
$393,784.00

Attachment 3 - Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | SOV  PO%F . PAFROTPATES |
2. AMENDMENT/MOBIFICATHON RO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REG. NO. 5. BROJECT NO, ( applicabie)
0012 01/15/09 PR-R7-09-10109
6. ISSUED BY copk| 7. ADMINISTERED BY (5 othor than ftorr 6} CODE
U.S. EPA Region VII '
PLMG/RFMB/AAMS
901 North 5th Street
Kansas City, KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., stroct, county, State and TP Code) ) |2A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX, INC,
1231 FRYAR AVENUE
P.O. BOX 460

" [3B. DATED (SEEITEM 11)

‘ Sumner, WA 98390 : v 104, MODIFICATION OF CONTRACTIORDER

68-57-03-04 TO# 17

108, DATED (SEETEM 13}

'g ' : 05/05/05

COBE FACILITY CODE

41. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[} The above numbered solicitation is amended as set forth In ftem 14, The hour and date specified for recoipt of Offers {175 extended, [} I not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the foliowing methods:
(a) By compieting ltems 8 and 15, and refurning copies of the amendiment; (b) By acknuwledging receipt of this amendment on ¢ach copy of the offer
submitted; or {c) By separate letter or tategram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG~
MENT.TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virlue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the seolicitation and this amendment, and is recelved prior to the epening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (I roquired)
See the section, Accounting/Appropriation Data, in the attachment on Page 2,

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
I'T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

) A. THIS CHANGE ORDER S ISSUED PURSUANT TO: (Spocify authority) THE CHANGES SET FORTH INITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. INITEM 10A X

[B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOIHFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such #s changos in paying offfe,
appropristion date, et} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c.  THIS SUPPLEMENTAL AGREEMEN‘E’ IS ENTERED INTO PURSUANT TO AUTHORETY OF:

. OTHER (Specily type of modification and authority)
X [In accordance with clause B.2

E. IMPORTANT: Contractor [X] is not, [] Is required to sign this document and roturn ‘ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organizod by UCF soction G, ing Hatlon aef subfoct mattor whorg foasible.}

The purpoée of this modification is to approval WPA 2 Rev 0 dated October 20, zasgand incrementally fund $160,859,00 for
thie approval workpian. '

Except as provided herein, all terms and conditions of the document referenced in ttern 9A or 104, as hereto{ure changed, remains unchanged anrd In full force
and effect.

t5A.  NAME AND TITLE OF SHGNER (Type or pring) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typo or print}
. __|YOLANDAM.,NERO, . .
158. CONTRACTOR/OFFEROR . 15C  DATE SIGNED  |16B. ] Ql - 16C. DATE SIGNED
(Sigrature af porson authorlzed (o slgn) ) — {Signaturo of Contraciing Officory 0 1 ’1 5]09
NSN 1540-01152-8070 38-105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52.243



TO# 017-RS-NG-10DG: Harbor Island East Watérway, Phase 2 RI/FS Oversight
Contract: 68-587-03-04, Task Order: 0017, Mod: 0012 - Lead PR Number:‘?R—R7—09f10109

Summary Information

Title: TO # 017-RS-NG-10DG: Barbor Island East Waterway,
_ _ Phase 2 RI/FS Oversight
Pariod of Performance: From: 05/05/05
) To: G9/30/10
Award Date: - 05/05/0%
Total Funding: | $554,643.0C

Summary Changes

The title is now TO # 017-RS-NG~10DG: Harbor Island East Waterway, Phase 2 RI/FS
‘Oversight. ‘

Accounting/Appropriation Data

The following item(s}) have been added:

P

Program  Site/ = Cost Ob7 /

POP DCN BFYS Appr.# Org Blement Project Org Clss Anount C
Base . QXCO07 09 TRZB 10Q0XDG 302DD2C 10DGBDLO COO03 2505, . 5184, 859.00 C

Funding Breakout

Acct.Info Funding Category Bmount
FY2005 - QLCOAT [M] Cost Ceiling  $50,000.00
""""""""""""" Total:  450,000.00
FY2006 - QNC049 [M] Cost Ceiling $20,000.00
"""""""""""""" total: . $20,000.00
FY2006 - QNCO99 [M] Cost Ceiling $50,000.00
______________ Total: . $50,000.00
FY2007 - QSC020 [M] Cost Ceiling $3%,000.,00
""""""""""""""" Total: . 35000.00
FY2007 - QSC027 [M] Cost Ceiling _ $45,000,00
"""""""""""""" Total:  45,000.00
FY2008 - QVCO012 [M] Cost Ceiling $1oo,odo.oo
"""""""""""""" Total: . 5100,000.00
FYZ2008 - QVCOS54 [M] Cost Ceiling £93,;784.00
““““““““““““““““ Total:  $93,784.00
FY2009 - QXCO007 {M] Cost Ceiling $160,859.00




017-RS-NG-10DG Work Plan Amendment 2 Rev 0 Approval Note
Contract: 68-87-03-04, Task Order: 0017, Mod: 001z - Lead PR Number: PR-R7-09-10109

Total: ' $160,859.00

{M] - Modified
[{A] - Added

Attachments
The following item(s) have been modified:

Document 017~RS~NG-10DG Work Plan Amendment 2 Rev 0 Approval Note was modified.

TO Totals
The following item(s) have been modified:

Category POP From ' ’ By To

Cost Ceiling Base Pd. $393,784.00 - $160,859.00 $554,643.00

TO Classification

The following changes have occurred:

The Task Order Ceiling has changed from $393,784.00 to 5554,643.00.
Work Plan Amendment 2 Rev 0 Approval Note

The contractor is authorized at this time to proceed with Work Plan Amendment 1 Rev. 0.
dated October 20, 2008 at Harbor Island East Waterway, Phase 2. As shown in the attached
spreadsheet, funding the amount of $554,643,000 is currently available. The contractor
shall not incur cost in excess of the available funding amount of $554,643.00 until
approved in writing by the contracting officer. If the contractor fails to obtain a
written approval and authorization as instructed by the contracting efficer, the
Government will not be liable for reimbursing the contract for any cost above the approved
funding amount. : '

Approved Work Plan Approved Funding

Task Order Number Site Name Ceiling ° _ _ Ceiling
017-RS—-NG-10DC Harbor Island -East

Waterway '. 5554,643 | | $554,643‘

Attachment 4 - Page: 1



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT [ CONTRAGTIDEOPE T
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONIPURCHASE REQ. NO. 5. PROJECT NO. (f appdcatie
0013 . 01/28/10 - .
6. ISSUED BY ) CODE ) ] 7. ADMINISTERED BY (¥otherithanifems) CODE
U.S. EPA Region Vil
PLMG/RFMB/AAMS
801 North 5th Street
Kansas Cliy, KS 66101
8. NAME AND ADDRESS OF COHTRACTPR [No., streel, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
PARAMETRIX, INC. : 9B. DATED (SEE ITEW 1)
1231 FRYAR AVENUE :
P.0. BOX 460
Sumner, WA 98380 ¥ |10A MODIFICATION OF CONTRACT/IORDER

NO.
68-57-03-04 TO# 17
. 10B. DATED (SEEITEM 13)

CODE FACILITY CODE | 05/05/05

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[1 The above nurnbered solltitation Is amended as sel forth In ltem 14. The hour and date specifled for recelpt of Offers [] 18 extended, [] [8 not extended.

Offers must acknowlodgae recelpt of this amendment prior to the hour and date speclilad in the solicitation or as amended, by one of the following methods:
(a) By compleiing ltems 8 and 15, and retvming coples of the amendment; (b) By acknowledging recelpt of this amendmient on each copy of the offer
submitted; or {c) By separate lelter or telagram which Includes a reference lo the sollcltation and amendment numbers, FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEGIFIED MAY RESULT

IN REJEGTION OF YOUR OFFER. H by virtue of thls amendment you deslre to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or lattor makes reference to the solicilation and thls amendment, and Is recelved prior to the opening hour and date speckled.,

12, ACCOUNTING AND APPROPRIATION DATA (1 required)
NIA

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Speciy authorty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE N THE CON-
TRACT ORDER NO. INITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES [such 23 changes In paying office,
approgxristion tate, efc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

lc. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Speciy type of modification and suthority)

E. IMPORTANT: Confragtor [X] I3 not, [ 118 required to sign thls document and relum coples to the Issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Orgenized by UCF section gs, g feontraci subject matier where Feasihle. )

The purpose of this modification Is to approve WPA #3 Rev 1 dated January 5, 2010 for $585,439.00. No additional funds are
added at this time.

Except as provided hereln, all terms and conditions of the document referenced In Item OA or 10A, as heretofore changed, remains unchanged and In full force
and effect. :

15A.  MAME AND TITLE OF SIGNER (Typs ar pring 16A.  HAME AND TITLE OF CONTRAGTING OFFIGER (Fype orpring
YOLANDA M. NERC
158, CONTRAGTOR/OFFEROR 15C  DATESIGNED [18B. 16C. DATE SIGNED
0172810
{s&gnaturs of person dioskr)
NSN 7540-01-152-8070 30105 STANDARD FORM 30 (REV 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR {48 CFR) 52.243



TO # 017-RS-NG-10DG: Harbor Island East Waterway, Phase 2 RI/FS Oversight

Contract: 68-87-03-04, Task Order: 0017, Mod: 0013

Summary Information

Title: TO # 017-RS-NG-10DG: Harbor Island East Waterway,
Phase 2 RI/FS Oversight
Period of Performance: From: 05/05/05

To: 09/30/10
Award Date: 05/05/05
Total Funding: £554,643.00
Funding Breakout
Acct.Info " Funding Category Amount
FY2005 - QLC047 Cost Ceiling $50,000. 00
________________ Total:  $50,000.00
FY2006 - QNC049 Cost Ceiling 620, 000.00
________________ Total:  $20,000.00
FY2006 - QNC099 Cost Ceiling $50, 000.00
________________ Total: . $s0,000.00
FY2007 - QSC020 Cost Ceiling | $35,000.00
________________ Total:  $35,000.00
FY2007 - QSC027 Cost Ceiling $45,000.00
________________ Total:  $45,000.00
FY2008 - QVC0l2 Cost Ceiling $160,000.00
———————————————— Total: ~ $100,000.00
FY2008 - QVC054 Cost Ceiling . $93,784,00
_______________ Ctotal:  go3,784.00
FY2009 - QXC007 Cost Ceiling $160,859.00
________________ Total:  $160,859.00

[M] - Modified
[Al - Added

Attachments
The following item(s) have been modified:

Document Wprk Plan Amendment 3 Rev 1 Approval Note was modified.

Page: 2



Wprk Plan Amendment 3 Rev 1 'Approval Note

Contract:; 68-587-03-04, Task Order: 0017, Mod: 0013

Work Plan Amendment 3 Rev 1 Approval Note
The contractor is authorized at this time to proceed with Work Plan Amendment 3 Rev 1
dated January 5, 2010 at Harbor Island East Waterway, Phase 2. As shown in the attached
spreadsheet, funding the amount of $585,439.00 is currently available. The contractor
shall not incur cost in excess of the available funding amount of $585,439.00 until
approved in writing by the contracting officer. If the contractor fails to obtain a
written approval and authorization as instructed by the contracting officer, the
Government will not be liable for reimbursing the contract for any cost above the approved

funding amount .

Approved Work Plan Approved Funding
Task Order Number Site Name Ceiling Ceiling
017-RS-NG- 10DG Rarbor Island -East $585,439 554,643

Waterway

Attachment 4 - Page: 1




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRAGT T CONTRAGT ID CopE PAGE OF PAGES

1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicabie)
014 , 106/12/2010
6. ISSUED BY CODE Ry 7. ADMINISTERED BY (If other than ifem 6) COnE {R?
REGION 7 REGION 7
US ENVIRONMENTAL PROTECTION AGENCY U8 ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TE STREET

501 HORTH
KahNSas C

5TH STREET
Y KS 66101 KANSAS CTTY KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (no., streat, sounty, State and 2P Code} (x) FA. AMENDMENT OF SOLICITATION NG

ETRIX INC

ATTN NA 9B. DATED (SEE ITEM 11)
1231 FRYAR AVENUE

Ele) a6

PO BOX 460 W 10A. MCLD&F\C_ATION OF CONTRACT/ORDER NO
SUMNER WA 98320 68-67~03-04

17

10B. DATED (SEE ITEM 13}

FACILITY CODE OR/0R/2005

11, THIS ITEM ONLY AFFPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers is extended, | is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a} By completing

Itams 8 and 15, and returning copies of the amendment; {b) By acknowledging receipt of this amendment on each copy of the offer submitted: or (c) By
separate ketter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT T0 BE RECEIVED AT

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. by
wvirue of ihis amendment you desire 1o change an offer already submilted. such change may be mads by telegram or letler, provided each telegram or letter makes reference

1o the solicitation and this amendment, and is received prior to the apening heur and date specified

12. ACCOUNTING AND APPROPRIATION DATA {If required)
See Schedule

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MODIFIES THE CONTRACT/ORDER MO, AS DESCRIBED IN ITEM 14.

_CHECK ONE | p THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MAUE IN THE CONTRACT
ORDER NG, IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRAGT/ORDER IS MODIFIED TO REFLECT THE AUMINISTRATIVE CHANGES (such as changes in paying office.
appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{k).

€. THIS SUPPLEMENTAL AGREEMENT {5 ENTERED INTO PURSUANT TO AUTHORITY OF

D OTHER [Specify fype of modification and authorty)

E. IMPORTANT: Cantractor % is not. 118 required to sign this document and return 0 copies o the issuing office

14, DESCRIPTION OF AMENDMEMNT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
TO # 017-R5-NG-10BG: Harbor TIsland Bast Waterway, Phase 2 RI/FS Oversight

[

se of this modification is to extend periocd of performance to July 31, 2013 per

giving verbal task order period of performance extention to contractor

LONTITaC

=0
[

ng Officer
on September 30, 2010.
TOPC: Ravi Sanga Max Expire Date: 07/31/2013

Continued ...

Excopt a5 provided hergin, all terms and conditions of the document refersnced in fem 94 or 104, as heretofore changed, remains unchanged and in full force and effect.

154, NAME AND TITLE OF SIGNER (Type or prinf) 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print}

Yolanda Nero

16C. DATE SIGNED

158 CONTRACTORICFFEROR 15C. DATE SIGNED

V! ; 16/12/2010
(Signatiufe of Contracting Officer) ™. ¢

{Signature of person suthonzed to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Frevious edition unusable ° Prescribed by GSA
FAR (48 CFR) 63.243




CONTINUATION SHEET

BEFERENCE NG, OF DOEEJMENT BEING CONTINUED
BRSBT7=03=04/17/014

NAME OF OFFEROR DR GONTRACTOR
PARAMETRIN INC

TEMND, SUPPLIES/SERVIGES QUANTITY JUNIT UNIT PRIGE | AMOUNT
(&) (B) s (B} {E})

Payment: .
RIP FINANCE CENTER
U5 ERVIRONMENTAL PROTECTION AGENCY
RTP=FINANCE CENTER
MAIL DROP D143~02
109 TW ALEXANDER DRIVE
DURHAM NG 27711

perisd of Performances 05/05/2005 te 071/31/20138

SN 754001 152:6087 CFTIONAL FORM 336 (4.55)

Spensored by G8A:
FAR {48 CERY 53440



1. CONTRACT ID CODE PAGE QOF PAGES
AMENDMENT OF SCOLICITATION/MODIFICATION OF CONTRACT
- 3
2. AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REGUISITION/FURCHASE REQ. NO 5, PROJECT NO. [If applicable}
5 ; ~-RN-11-00051
015 12/02/2010 PR-RO-11-00052
4. ISSUED BY CODE |37 7. ADMINISTERED BY (i other than ltem 6) CODE ‘R".?
Gronw 7 REGION 7
US ENVIRONMENTAL PROTECTION AGENCY US ENVIERONIUENTAL PROTECTION AGENCY
G901 NORTH 5TH STREET 501 NORTH 5TH STREET
KANSAS CLTY KS 66101 FANSAS CITY KRS €6101
8. NAME AND ADDRESS OF CONTRACTOR (No., strest, coundy, Stale and ZIF Code) ) GA. AMENDMENT OF SOLICITATION NO.
PARAMETRIX INC
AN NA 8. DATED (SEE ITEM 11)
% 10A. MODIFICATION OF CONTRACT/ORDER NO,
6B-57-03-04
17
108, DATED (SEE ITEM 13}
CODE  §:9569168 FACILITY cODE 05/05/2005
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above nurnbered solicitation is amended as set forth in ltem 14, The hour and date spacified for receipt of Offers is extended, is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by ane of the following methods: (a) By completing
items 8 and 15, and returning o topies of the amendment; (b} By acknawledging receipt of this amendment on each copy of the offer submitted; or (¢) By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AN DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. Ifby
virtue of this amendment you desive to change an offer already submitted, such change may be made by telegram or fetter, provided each ielegram or leiter makes reference
o the solicitation and this amendment, and is received prior 1o the opering hour and date specified.
1A2. ACCCUNTING AND APPROPRIATION DATA (If required) Net Tnorease: $15% . 506 .00
See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
A THIS CHANGE ORDER 1S 1ISSUED PURBUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
GOROER NO. IN ITEM 104
B THE ABCOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
approprialion date, efc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(h)
C THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTC PURSUANT TO AUTHORITY OF:
0. OTHER {Specify type of modification and awthority)
E. IMPORTANT: Condractor X ig nol is requirad to sign this document and return 4@# copies o the issuing office
4. DESCRIPTION OF AMENDMENT/MOODIFICATION {Crganized by UCF section headings, including solicitationscontract subiject matfer where feasible.}
T 4 017-RS-NC-10DG: Harbor Island Fast Waterway, Phase 2 RI/FS Oversight
The purpese of this modification is to approve WPAk4 Rev #2 MNowvember 9, 2011 and
full fund $155,596.00 for approved workplan amendment.
Rawi Sanga Max Explre Date: 07/31/2013
Delivery Location Code: RY
REGTON 7
Us PROTECTION AGENCY
2001 REET
KANSAS 7 K& 5101 UsA
Continued .o
Except as provided herein, ll terms and conditions of the document referenced in ltem 94 or 104, as heretofora changeo, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print} 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Yolanda Nero
188, CONTRACTOR/QFFEROR 15C. DATE SIGNED 168.},UN!:,TEDS"FATE OF AMER ) 16C. DATE SIGNED
[ | ; i
' 12/02/2010
{Sigratwre of person authorized to sign)

STANDARD FORM 30 (REV. 10-83)
2 Prescribed by GSA
; FAR (48 CER) 53,243

SN 754C-01-152-8070
Pravious edliion unusable



REFERENCE NO: OF DOCUMENT BEING CONTINUED

CONTINUATION SHEET| .o " "o 04 /00

NANE OF OFFERGR OR CONTRACTOR
PARAMETRIX INC

HEMNO.
(A

SUPPLIESISERVICES
(&)

QUANTITY JUNIT

e |oy

UNIT PRICE
(E)

AMBUNT
(Fy

oogl

TR P30 UE 2 D E 05 - L DCED TG~ C 002 -5 OADLEGL T

| Program (FRO) » 302DD2C Budget (BOLY: 2505 Job #:

Bayment:
RTP FINANCE CENTER
U8 ENVIRONMENTAL: PROTECTION ASENCY
RIP-FINANCE CENIER
HATL DROP Dl4a3-02
109 TW ALEXANDER. DRIVE
DURHEM NC 27711
FOBS Destination ;
Perisd Gf Performance: 05/05/2008 €6 07/31/2013

Change Ttem Q001 bo read as followslamount shown
is the total amountl:

Order Ceiling and Funding for BASE Period
Order Ceiling and Punding for BASE Peried
Accomnting Info¢

BFY: 0B Pund: T Buduet Org: 0AQUP Program (PRE)
300DP2C Budget (BOChw 2505 Job #v 1GDGEDLG Cost:
002 BON - Line 1D: 050R0OLCO4T-+
Funding Flag: Partial
Fundeds $0.00
Accounting Infa:

U6-T=0R00P-302DD20-2505~1006BD10-C002~06080NC049~0]

01 BEY: 06 Fund: T Budger Org: AQLE Program
(FROYY 3020020 Budget (BOG): 2505 Jeb 4; 1006BELQ
Cost: COD2 DON = Lime 1Dy 0BDACNCUAOD=001

Funding Flag: Partial

Blfded 50,00

Aecounting Infon
GE-T-DA00P=3020020-2505-10D6BD10-C008-DE0ANEDSS-0
01 BPY: 06 Fund:; 7 Budget Orgs OAQDP Program
(PRCY: 302DDZC Budget (POT): 2805 <Job #: 10DGBUDIO
Cogty CO02 DCN » Line 1D 060A9N80994001

Funding Flags Partial

Funded: $0:00

Accounting Info:

D7 -TRIB-1000XDG=202DD20+2505=10DEEDI 000307100580
020-001 BEY: 07 Fend: TREE Budget Org: 1000XDG
Prograsm (PRU) @ 3020020 Burdget (BOUY: 2505 Job #:
10DGRBIY: Cosl: CODZ DEN = Line ID: D71L00BC020-00L
Funding Flag: Partial

Fanded: 50.00

Acecotnting Info:

072TR2B-1000XDE=302002022505-10D6BD10=C003-011 005

027-000. BEY: 07 Fund:y TRZBE Budget Drg: 1000X0D6

10DEBEL0 Cost: CODY DOW - Ling ID: 0710050027000
Continued ... '

710, 239,00

NSN 7540:01-152.8067

OPTIONAL FORM 336 14:85)
Sponsored by GSA
FAR (28 CFR) 53:110



CQNﬂNUAﬂONEHEET[

s

REFERENCE NOD. OF DOCUMENT BEING CONTINUED
68~87-03~04/17/015

PAGE  OF

3

NANE OF OFFEROR OR CONTRAGTOR
PARBMETRIX INC

ATEMNO,
(&)

BUPPLIESISERVICES:
(B)

QUANTITY,
o

Ui
(D

UNITPRICE
(B}

ANGUNT
(Fy

Funding Flag: Partialn

Fundeds 5000
Zecounting Info:

OB-TR2B-1000KDG-302DD2C~2505~1006BD10-C003-08100VC

012~001 ‘BFY: 08 Fund: TRZP Budget Org: LOQOKDE
Program (BRC): 302DD2C Budget (BOC): 2505 Job #:
10DGED10 Cost: CO03 DON - Line ID: DBL00VCOL12-001
Flnding Tlags Partisg

Furdeds $0.00

Accounting Infoy
08~-TRIZB~1000KDE~3020D20~2505~10DGRD1I0-C003-08 100vD
054-00% BEY: 08 Tund: TR2B Budget Org: 100Q0XDG
Program (PRC): 302DD2C Budget (BOC)¥ 2505 Job #i
LODGBULG Cost: COUS DEN = Line ID: UBLOOVENBE-0UL
Funding Flag: Partial &
Punded: 50,00

Recounting Trfos

OO THIE= T DOTXDG-302 bz ~2505~10DERD1D-Ca03-09 100%E

007~001 BRy: 09 Fund: TH2B Budget Drg: 1000KDG
Program [PRC) ¢ 30Zpble Budget (BOC) 2505 Job' #:
10DCGBRDID Cost: ©003 DEN = Line IDx 09100XC007=001

Punding Flag: Partial

Funded: 50,00
Accounting,lnfcz
1I~TRIB~1000XDE~302802C-2505~10DGBD1I0~C003~111008C

506001 BEY: 11 Fund: TREZB Budget OGrgx 1000XDG

Program (PRC): 302DD2C Budget (BOT): 2505 Job #:
10DGEDI0 costy cO03 DOW + Tind& IDy 11100BCH0R=001L
Funding Flag: Partial

Flunded: 515559600

NN 754001152 8087

{ORTIONAL FORM 336 (4i86)

Sponsored by GSA
(FAR (48 CFR) 82110



Work Plan Amendment# 4 Rev# 2  Approval Note

The contractor is authorized at this time to proceed with Work Plan Amendment #4
Rev #2 dated November 9, 2010. As shown in the table below, funding in the amount
of $710,239.00 is currently available. The contractor shall not incur cost in excess of
the available funding amount of $710,239.00 until approved in writing by the contracting
officer.

If the contractor fails to obtain a written authorization as instructed by the mmracting
officer, the Government will not be liable for reimbursing the contract for any cost above
the approved funding amount.

: ~ Approved
Task Order Number Site Name - Work Plan
Ceiling

Funding
Ceiling

017-RS-NG-10DG | Harbor Island — East | $741,035.00 | $710,239.00
| Waterway

Total $741,035.00 | $710,239.00 |




AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT ! CONTRACTID CODE PAGE O PAGES

, 1 | 5

2, AMENDMENTMODIFICATION NO. ) 3. EFFECTIVE DATE 4. REQUISITIONPURCHASE ‘REQ. NO. 5. PROJEC‘{ NO. (If spplicabla)

016 09/27/2011 FR-RO-11-00453 .

6. ISSUED BY E CODE R7 ) 7. ADMINISTERED BY {If other then lfem 8} CODE IR7
REGION 7 REGION 7

US ENVIRONMENTAL: PROTECTICOH AGENCY US ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TH STREET 901 NORTH:5TH STREET

KANSAS CITY KS 66101 KANSAS CITY KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., streef, county, State and ZIP Code) () 9A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX INC
ATTN NA 08, DATED (SEE ITEM 11)

1231 FRYAR AVENUE '
PO BOX 460 = {10A MODIFICATION OF GONTRAGT/ORDERNO.
SUMNER WA 98380 68-57-03-04
17
108, DATED (SEE ITEM.13)
CODE 069569168 FACILITY CODE 05/05/2005
1. THIS TTERTONLY APELIES TO AMENDRENTS OF SOLCITATIONS
[C]The above numbered salicitation is amended as sei forth in liem 14. The hour and date specified for recaipt of Offers [lisextended, [is not extended,
Offers must acknowledge recaipt of this emendment prior ta the hour and date specified in the solicitation or s amended, by one of the following methods: (a} By completing
Rems & and 15, and retuming copies of the amendment; (b) By acknowledging receipt of this amendment on each copy. of the offer submitted: -or {c} By

separate eller or telagram which includes areferences to the solicitfion and smendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT. TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE'RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION.OF YOUR OFFER. I by
virtue of this anendment you desire to changé an offer akready submitted, such change may.be made by telegrem or latter,; provided sach talagram or letter makes reference
to the solicitation and this emendment, and (s recaived priorto tha apening hour and date specified. ’
12. ACCOUNTING AND APPROPRI:ATION DATA (If required) Net Increase: $30, 000,00
See. Schedule )
3. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

_CHECKONE | a. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE. CONTRACT
ORDER NG, IN ITEM 104,

B. THE ABOVE NUMBERED CONTRAGTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such &5 changes in paying offics
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.100(b),

PPLEMENTAL A iS'ENTERED IN UANT RITY QF:

D OTHER (S50 56 of modiicatan and sthorly)

X In accordance with clause B.2

E-IMPORTANT: corrtréctor [Xlis nat, [l required to &ign this document and retumn __Q__ copies to the Issuing office;
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Omam‘zgd by UCF section heagings, indluding solictation/contract subjact matter where feasible.)
TO # 017-RS-NG-10DG: Harbor Island East Waterway, Phase 2 RI/FS Overs ight

The purpose of this modification is to approve WPA#5S Rev #0 dated September 1, 2011 for
budget modification alignment purposes. Also incrementally fund $30,000.00 for approved
workplan amendment. Total amount obligated on task order is now 5$740,2309.

TOPO: Ravi Sanga Max Expire Date: 07/31/2013

Delivery Location Code: R1D

REGION 10

U3 ENVIRONMENTAL PROTECTION :AGENCY

1200 SIXTH AVENUE SUITE 900

SEATTLE: WA ‘98101 USA

Continued ...

Except a8 provided herein, all terms and conditions of the document referenced in ltem 94 or 104, ms herstofore changed, remains unchanged and in full force and effect,
15A. NAME AND TITLE OF SIGNER (Type or print) 16ANAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

158, CONTRACTORIOFFEROR 15C DATE SIGNED - 16C. DATE SIGNED

08/27/2011
(Signature of person authorized ta sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV, 10-83)
Pravious edition unusable Prascribed by GSA i
FAR {48 CFR} 63.243




CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
68-37-03-04/17/016

NAME OF OFFEROR DR CONTRACTOR
PARAMETRIX INC

FTEM NO.
(&)

SUPPLIES/SERVICES
{B)

QUANTITY|
(C}

UNIT
(D)

UNIT PRICE
(E}

AMOUNT
()

000z

1Add Item 0002 as follows:

Payment:
RTF FINANCE CENTER ne
U5 ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER “
MAIL DROP DL143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
FOB+: Destination
Period of Performance: 05/05/2005 to 07/31/2013

68570304, TO 417, HI East Waterway, incremental
fundingl

Accounting Info:
11-TR2B-100Q0XDG-302DD2C~2505~-10DGBD10-C003-111008BC
571-001 BEY: 11 Fund: TRZB Budget Org: 1000XDG
Program (PRC): 302DD2C Budget (BOC): 2505 Job #:
10DGBD10" Cost: CO03 DCN - Line IBb: I110QBCST1-001
Funding: Flag: Partial
Funded: $30,000.00

30,000.00

HEN 7540-01-152-8087

OPTIONAL FORM 336 (4-86)
Bponsored by GSA
FAR (48 CFR} 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT T. CONTRACT ID CODE PAGE "OF PAGES

1| 2
2. AMENDMENT/MODIFICATION NO. 3, EFFECTIVEDATE 4. REQUISITICN/PURCHASE REQ. NO. 5 PROJECT NO. (If applicabie)
017 09/18/2012 PR-R0-12-00425
6. ISSUED BY CODE |r7 7. ADMINISTERED BY-(if other than ftom b} CODE |R—,-
REGION 7 REGICN 7
US ENVIRONMENTAL PROTECTICN AGENCY US ENVIRONMEMTAL. PROTECTION BGEMCY
901 NCRTH 5TH STREET 901 NORTH 5TH STREET
KANSAS CITY KS 66101 KANSAS CITY KS 66101
8. NAME AND ADDRESS OF CONTRACTOR (No., srast, county, Sata and 2 Code) (x) [P~ AMENDMENT OF SOLICITATION NO. e
PARAMETRIX INC
ATTN NA 9B DATED (SEE (TEM 171}
1231 FRYAR AVENUE
20 BOX 460 % 104 MODIFIGATION OF CONTRAGTIORDER NO.
SUMNER WA 98390 68-57-03-04
17
10B, DATED (SEE{TEM 13}
CODE 09569168 FACILITY:CODE 05/05/2005
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLIGITATIONS
[] The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [lis exdended, [Jis.not extended.

Offers must acknowladge receipt of this amendment priorto the hour and date specified in the solicitation or as amended, by ane of the following methods: (a) By compisting
ltems 8 and 15, and returning copies of the.amendment;-(b) By acknowladging receipt of this amendment on each copy of the offer submitted; or {c) By
separate latter or telagram which includes a reference to the solicitation and amendment numbers. FAILURE.OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO. THE HOUR:AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue ‘'of this ‘amendment you desire to change an‘offer already submitted, such‘change may be mads by telegram or lettar, provided sach telegram or latter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12-ACCOUNTING ‘AND APPROPRIATION DATA (If required) Net Increase: $72 ,823.00

See Schedule » ) ) . L ] e

13, THIS ITEM ONLY APPLIES TO MODIFIGATION OF CONTRACTS/ORDERS. IT MODIFIES THE CON

. AS DESCRIBED IN ITEM 14,

_CHECKONE | a FHIS.CHANGE ORDER IS ISSUED PURSUANT TG: (Specify aufhonty) THE GHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 104.

B. THE ABOVE NUMBERED COMTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such-as changes in paying office,
appropriation dale, efc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (5peciy lype of modicalion. and awtnenty;
X Approved WPA #6 Rew 0 dated June: 13; 2012 and incrementally funded $72,823.00

E.IMPORTANT: Contractor Xis noi. [Jis required to'sign this document and return c copies to the issuing offica.

14. DESCRIPTION ‘OF AMENDMENT/MODIFICATION (Crganized by UCF secfion headings, including solicitation/contract subject meatfer where feasibla.)
TC' # 017-RS-NG-10DG: Harbor Island East Waterway, Phase 2 RI/FS Oversight

The purpose of this modification is to approve WPA¥6 Rev #0 dated June 13, 2012 and
incrementally fund $72,823.00 for approved workplan amendment. Task Order Ceiling amount
is now $813,062.00 Total ameount obligated on task order is now 35813, 062;

TOPO: Ravi Sanga Max Expire Date: 07/31/2013

Delivery Location Code: R7

REGION 7

US ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TH STREET

KANSAS CITY KS 66101 USA

Continued ...
Except-as provided. herein, all terms:and conditiens. of the:document referencad in:ltem:9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER {Type or print} 16A. NAME "AND TITLE OF CONTRACTING QFFICER (Type or print)
Yolanda Neroc
15B. CONTRACTOR/QFFEROR 15C. DATE SIGNED 16C. DATE SIGNED
09/18/2012
(Signature of person-authorized fo sign) ~

STANDARD FCRM 30 (REV.10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

NSN 7540-01-152-8070 l
Previous edition unusable



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
€8-57-03-04/17/017

PAGE OF

NAME OF OFFERCR OR CONTRACTOR
PARAMETRIX INC

ITEM:NO.
(&)

SUPPLIES/SERVICES

UNIT
(D}

UNIT PRICE
(B}

ANOUNT
(EY)

0003

Payment : o
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTHE
MAIL DROP D143-02
109 TW ALEXANDER
DURHAM NC 27711
FORBR: Destination
Periocd of Performance: 0570572005 to 07/31/2013

Add Ttem 0003 as follows:
Contract Ceiling -and Funding for BASE Periecd
Coentract Ceiling and Funding for BASE Period

Accounting Info:

11-TRZB-10Q0XCG-303DD :
68-001 BFY: 11 Fund: TR2B Budget Org: 10QOX
Program (PRC): 303DD2 Budget (BQC): 2505 Job #:
10DGRD10 Cost: CG03 DCN - Linev
Funding Flag: Partial

Funded: $72,823.00

®

NSN 7540-01-162-8067

: 1210QDCO68-001 |

72,823.00

OPTICNAL FORM 335 (4-86)
Sponsored by GBA
FaR (48 CFR) 53110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONTRACTID CODE PAGE OF PAGES

1
2 AMENDMENTIMUDIFICATION NO SEFFECTWVE DATE 4-RECUISIIONPURCHAGE REG W0 & PROJECT NG (F apphoabiy)
118
& 1S8UED BY 7 ADMIMISTERED BY f other than Hem 6 CODE |
8 MAME AND ADDRESS OF CONTRAUTOR ivo . siresl counly, Slate sod ZIE Code) {x) BA AMENDMENT OF SOLICTTATION NO
POHRBMETRIK INC
BTN MA 98 DATED (SEE ITEM 11
1231 FRYAR AVENUE
B0 N
PO BOX 4 60 ) @ M OF CONTRACTORDER N
SUMMER WA 98391
CODE 069569168
The above gl solots & ameded as sel forth i e 14, The howr and date specified for receipt of © 5 gxianied 1% ot extended
Offers must acknowisdpe receipl of this amendment pror o the howr and date specified i the solicitetion or as amended by one of the ftowing methods 12 By compalng
ltams B ard 18, and returring copies of the amendment, (b) By acknowiedying receipt of this amendment on each copy of the offer submitted or i By
separate leter or lelegrem which includes & rel et the solicilalion and 2 erit numbers, FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEWVED AT
THE PLACE DEBIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE MOUR AND DATE SPECIFIED MAY REBULT IM REJECTION OF YOUR OFFER Wby
viriug of this amendment you desire to change an ofer siready submitted, such change may be made by teligram or lelter, provided wach ielegram or istter makes reference

to the solicitation and this ort, and is received prior to the epening howr and date spec

12 ACCOUNTING AND APPROPRIATIZN DATA (#f required)
See Schedule

13 THIES FTEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS, IT MODIFIER THE CONTRACTIORDER NC. AS DESCRIBED N ITEM 14

ACTHIS ﬁH;XNC(- QWDEQ’ 1B ISSUED PURBUANT TO (Specify suthorly) THE CHAMGES SET FORTH IN ITEM 14 ARE MADE ‘N THE DONTRALT
UW[?}MQ NG OINITEM 104

B THE ABUVE NUMBERED CONTRACTIORDER I8 Mf;) FIED T0 REFLECT THE ADMIMIBTRATIVE CHANGES (such 85 changes o payng offios
appropriation dele, ele ) BETFORTH IN ITEM 14, PLRBUANT ”Ys, THE AUTHORITY OF FAR 43 10310

C THIS SUPPLEMENTAL AGREEMENT 18 ENTERED INT

JANT TO AUTHORITY OF

GOTHER [Specify fype of modification and auihoriy)

ke Extend POP to January 21, 2014
&, IMPORTANT: Contrastor % in ol is requred to sign ihis dooument and refum o e s ng office
14 DESCRIPTION OF AM&M}MEMWWM ICATION (Organized by UCF s g5 i i Voaniract subject matier where feasilie

DUNS Number: 069569168

The purpose of this modification is to extend PUP to January
TOPO: Ravi Sanga Max Expire Date: 01/31/2014
Payment :

RTP FINANCE CENTER

U8 ENVIRONMENTAL PROTECTION AGENCY

RTE-FINANCE CENTER

MAIL DROP D143-02

109 TW ALEXANDER DRIVE

DURHAM NC 27711

Performance: 05/05/20056 to 01/31/2014

Perix

Exeagd as provided herein, all terms and conditions of the docurmen] refarenced in em 24 or 104, &3 herel il TG L god andd in fil force and effect

154 MAME AND TITLE OF BIGNER (Type or prnt) BA MAME AND TITLE OF CONTRACTING OF BTy o prsd

Yolanda Ner:

168 CONTRACTORIOFFERDR B0 DATE SIGNED 16E %JN % EOSTATE 1 M@ﬁ% 160, DATE SIBNED
1
7.
§ Lo jé ; .
{Signatury of perswe authoeized fo sgn) 1 5 LSt of Cﬁn{’r&' el Eifedr) .
MEN 7540-09-152-8070 i STANDARD FORM 30 (REV 10-83)
Preasous sdiion unusable ; Presenbed by GEA

FAR 148 GFRG 53 243



1 CONIRACTIB CORE PAGE (F PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1|

2 AMENDMENTAODIFICATION NG B EEEECTIVE DATE
019

CNPURCHASE REG:ND & PROJECT MG (F appis

4
ke,

6 ISSLUED BY

7 ADMIMISTERED BY /F other than Hem 6 cope

Bt siwnl courdy Blale am

(s1) A AMENDMENT OF SOLGTATION NG

8B DATED /BEE ITEM 11;

m/i OF CONTRACTORDER WO

10 DATE EEITEM 13

CLATY CODE

1. TVIS TTER ORILY APPLIES 1O AVENDWENTS UF SOLICTTATIONS

Tha above numbered sohiodeton o amendss
Offers must acknowledgs receipt of this amend
ems B arnd 18 and returning

separate letier or wlegearm wiich inchudes g
THE PLACE DESIGNATED FOR THE R
wirhue of tis amendment you desire jo ¢
i the solicitation and ihis ame arid and is

st forth iy Bern 94 Tha hour ard date speofied for receipt of Offers is gutandsd,
aril pmr o3 the howr and daie w e in i sodicitalion or 2% amended. by one of e &

3 we iy be ade by telegrarm or letter, provided esch telagram or letier makes
i prior 1o the aperirg hour and dale sperifiend

2 ACCOUNTING AND APPROPRIATION DATA I requingt) Net Tne
See Sche le

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A THIS CHANGE ORDER /588
DRDER WO N TEM 104

PURSUANT TU (Specify authority) THE CHAMGES BET FORTH IN ITEM 14 ARE MADE 1 THE

B THE ABOVE MUMBERED CONTRACTORDER & MODIFIED TO REFLECT THE ADMNIETRATIVE
approprighon date. ele ) SET FORTH IN ITEM 14 PURBUANT T THE AUTHORITY OF FAR 43

WMGES (such o8 changes i payag o

€ THIE BUPPLEMENTAL AGREEMENT I8 ENTERED TNTOP ANT TOAUTHORITY OF

Epacity type of modification and authonty;

4 Bpprove WA BT Rev §1

5 B .
B, WPORTANT, Coniracior % 1 pist, is reguirad o gign thes documend snd relum copies o e ssuing office
14, DESCRIPTION OF AMENDMENTMODIFICATION [Omganized by UCF sex &l of gubpert matier when leasible

DUNS Number: 069569168
The purpos

g O modi

incrementally fund 35, 000
Task Order Ceiling is 5883,

TOPOD: Ravi Sanga Max Expire
ler RO

v Location Co
REGION 10

Us ENVIRONMENTAL PROTE
1200 S5IXTH AVENUE SUITE 9
SEATTLE WA SB101 UsA

Continued ...
Except as provided herein, all lerms and conditions of the document referericed i tam 84 or 104 as 3t s he BITHEG 1 ged ard ol fores angd effect
154 MAME AND TITLE OF SIGNER [Type or prisl A MANME AND TITLE OF CONTRACTING OFFIC
5B COMTRACTOROFFEROR 16CCDATE BIGNED - B8 UNTESSTATES BE aMERIT) 1 & L 7 T80 DATE SiBMED

(Signature of pyrson authorized to sign)

NEN 7H40-01-182-8070
Pravious edidion unusable

STANDA RM WIREY 1088
Pmamm C;;‘%
FAR (48 CFR; 83 242



CONTINUATION SHEET

| REFERENCE NO. OF DOCUMENT BEING CONTINUED
68-57-03~04/17/019

FAGE OF

NAME OF OFFEROR OR CONTRACTOR
PARAMETRIX INC

FTEM NO.
(&)

SUPPLIES/SERVICES
(B)

QUANTITY JUNIT

(<)

(D)

UNIT PRICE
(E)

AMOUNT
(F)

0004

0005

Payment:
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER
MAIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711.
FOB: Destination #
Period of Performance: 05/05/2005 to 01/31/2014

Add Item 0004 as follows:
Add Item 0005 as follows:

Accounting Info:
13--TR2B-100Q0XDG-303DD2-2505-10DGBD10~-C003~-1310QFC
047-001 BFY: 13 Fund: TRZB Budget Org: 10Q0XDG
Program (PRC): 303DD2 Budget (BOC): 2505 Job #:
10DGBD10 Cost: C003 DCN - Line ID: 1310QFC047-001
Funding Flag: Partial

Funded: $35,000.00

35,000.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-88)
Sponsored by GSA
FAR (48 CFR) 63,110
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CONTINUATION SHEET

REFERENCE HO,OF DOCUNENT BEING CONTINUED
68-87-03~D4/17/020

AGE OF

NAME OF OFFERCR OR CONTRAGTOR
PARAMETRIN INC

. TERMNO,
(A}

SUPPLIESISERVICES
(B}

UANTITY gner

<l

(D)

UMIT PRICE
(B}

Amount
{F}

0006

Payment:
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER
CMATL DROP D143-02
109 TwW ALEYANDER DRIVE
DURKHAM nNC 27711
FOB: Destination
Period of Performance: 05/05/200% vo 07/31/72014

hdd Jtem 0006 as follows:

68570304, TO #17, HI East Warervay, Incremental
funding

Aeecounting Info:
L= TR2ZB-100Q0XDG-303DD2-2505-100GBDI0~CO03- 14 100HC
010-001. BFY: 14 Fund: TRZB Budget Org: 1000XDE
Program {(PRC): 303DD2 Budger (BOCY: 2505 Job ¥:
10068010 Cost: CO03 DCW -~ Line ID: L410QHCO10-001
Funding Flag: Partial

Funded: $35,780.00

35, 780° 00

NN T540-01:152-8067

CETIONAL FORM 338 0406}
Gty by GLs
EAT L4t TR 53.010



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 | 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

021 07/29/2014

6. ISSUED BY CODE |R7 7. ADMINISTERED BY (If other than Item 6) CODE |

REGION 7

US ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TH STREET

KANSAS CITY KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ® 9A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX INC
ATTN NA 9B. DATED (SEE ITEM 11)

1231 FRYAR AVENUE
PO BOX 460 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
SUMNER WA 98390 68-57-03-04

17
10B. DATED (SEE ITEM 13)
CODE 069569168 FACILITY CODE 05/05/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended, [ ]is not extended.
Offers must acknowledge receipt of this amendment prior o the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Per FAR 6.302.1 extend POP to September 30, 2014
E. IMPORTANT: Contractor is not, [Jis required to sign this documentandretun ___ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 069569168

The purpose of this modification is to exercise Option One Extension (August 1, 2014

through September 30, 2014) of the extended contract (reference contract modification 0021
for contract extension).

Total funded amount is now $883,842.00

TOPO: Ravi Sanga Max Expire Date: 07/31/2014

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Tyrone Lewis

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 1t ) 16C. DATE SIGNED
3 07/29/2014
{Signature of person authorized to sign} J
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE ~ OF
68-57-03-04/17/021 2 2
NAME OF OFFEROR OR CONTRACTOR
PARAMETRIX INC
ITEM NO. SUPPLIES/SERVICES QUANTITY [uNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Payment:
RTP FINANCE CENTER
U5 ENVIRONMENTAIL PROTECTION AGENCY
RTP-FINANCE CENTER
MATIIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
Period of Performance: 05/05/2005 to 09/30/2014

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
022 09/0: /2014
8. ISSUED BY CODE R7 7. ADMINISTERED BY (If other than ltem 6) CODE |
REGION 7
US ENVIRONMENTAL PROTECTION AGENCY
901 NORTH 5TH STREET
KANSAS CITY KS 66101
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) o 9A. AMENDMENT OF SOLICITATION NO.
PARAMETRIX INC
ATTN NA 9B. DATED (SEE ITEM 11)
1231 FRYAR AVENUE
PO BOX 460 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
SUMNER WA 98390 68-57-03-04
17
10B. DATED (SEE ITEM 13)
COPE (69569168 FACILITY CODE 05/05/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [lis extended, [ ]is not extended.
Offers must acknowledge receipt of this amendment prior o the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Per FAR 6.302.1 extend POP to November 30, 2014
E. IMPORTANT: Contractor [Jis not, is required 1o sign this documentandreturn ___ O copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 069569168

The purpose of this modification is to exercise Option Two Extension (October 1, 2014

through November 30, 2014) of the extended contract (reference contract modification 0021
for contract extension).

Total funded amount is now $883,842.00

TOPO: Ravi Sanga Max Expire Date: 11/30/2014

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Tyrone Lewis

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16C. DATE SIGNED
09/05/2014
{Signature of person authorized to sign}
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE ~ OF
68-57-03-04/17/022 2 2
NAME OF OFFEROR OR CONTRACTOR
PARAMETRIX INC
ITEM NO. SUPPLIES/SERVICES QUANTITY [uNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Payment:
RTP FINANCE CENTER
U5 ENVIRONMENTAIL PROTECTION AGENCY
RTP-FINANCE CENTER
MATIIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
Period of Performance: 05/05/2005 to 11/30/2014

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR ORCONTRACTOR
PARBMETRIX INC

CONTINUATION SHEET

ITEM O SUEL. T SUPPLIESISERVICES S QUANTITY JUNIT UNIT.PRICE AMOUNT,,
(A} (B} {C} - KD) (£} {F}
2. Change the Contracting Officer to Melissa
Witcher.
Payment:

RTP FINANCE CENTER

U5 ENVIRONMENTAL PROTECTION AGENC
RTP-FINANCE CENTER

MAIL DROP D143-02

109 TW ALEXANDER DRIVE

DURHAM NC 27711

Period of Performance: 05/05/2005 to 01/31/2015
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NEN 7540011578087 : ' OPTICMAL FORN 336 (4-58)
Bponsored by GBA
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CONTINUATION SHEET REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE  OF
68-57-03~-04/17/024 2 2
NAME OF OFFEROR OR CONTRACTOR
PRARAMETRIX INC
ITEM NO. SUPPLIES/SERVICES GUANTITY [UNIT UNIT PRICE AMOUNT
(8 (B) () | (E) (F)
All other terms and conditions remain unchanged.
Payment :
RTP FINANCE CENTER
US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCE CENTER
MAIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
Period of Performance: 05/05/2005 to 04/30/2015
NSM 7540-01-152-8067
OPTIONAL FORM 336 (4-86)
Sponsored by GEA

FAR (4B CFR) 53.110




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 | 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

025 02/12/2015 PR-R0-15-00083

6. ISSUED BY CODE |R7 7. ADMINISTERED BY (If other than Item 6) CODE |

REGION 7

US ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TH STREET

KANSAS CITY KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ® 9A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX INC
ATTN NA 9B. DATED (SEE ITEM 11)

1231 FRYAR AVENUE
PO BOX 460 % 10A. MODIFICATION OF CONTRACT/ORDER NO.
SUMNER WA 98390 68-57-03-04

17
10B. DATED (SEE ITEM 13)
CODE 069569168 FACILITY CODE 05/05/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended, [ ]is not extended.
Offers must acknowledge receipt of this amendment prior o the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase: $12,360.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X Contract Clause B.Z Funding and FAR 52.216-150 Ceiling Price
E. IMPORTANT: Contractor is not, [Jis required to sign this documentandretun ___ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 069569168

TOCOR: Ravi Sanga Max Expire Date: 04/30/2015

The purpose of this modification is to add funding in the amount of $12,360. The new
contract ceiling is $896,202. The contractor shall not exceed the contract ceiling funding
without prior written authorization by the Contracting Officer.

All other terms and conditions remain unchanged.
Delivery Location Code: R10

REGION 10

US ENVIRONMENTAL PROTECTION AGENCY

1200 SIXTH AVENUE SUITE 900

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Melissa Witcher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 1t 16C. DATE SIGNED
: : 02/12/2015
{Signature of person authorized to sign}
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
68-57-03-04/17/025

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
PARAMETRIX INC

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
()

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0007

SEATTLE WA 98101 USA

Payment:
RTP FINANCE CENTER
U5 ENVIRONMENTAIL PROTECTION AGENCY
RTP-FINANCE CENTER
MATIIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
FOB: Destination
Period of Performance: 05/05/2005 to 04/30/2015

Add Item 0007 as follows:

68570304, TO #17, HI East Waterway, Estimate to
complete

Accounting Info:
15-TR2B-1000XDG-303DD2-2505-C003-1510QKC023-001
BFY: 15 Fund: TR2ZB Budget Org: 10Q0XDG Program
(PRC): 303DD2 Budget (BOC): 2505 Job #: 10DGBD1O
Cost: CO03 DCN - Line ID: 1510QKC023-001

Funding Flag: Complete

Funded: $12,360.00

12,360.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACTID CODE PAGE OF PAGES

1 | 2

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
026 See Block 16C

8. ISSUED BY CODE R7 7. ADMINISTERED BY (If other than ltem 6) CODE |

REGION 7

US ENVIRONMENTAL PROTECTION AGENCY

901 NORTH 5TH STREET

KANSAS CITY KS 66101

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) o 9A. AMENDMENT OF SOLICITATION NO.

PARAMETRIX INC
ATTN NA 9B. DATED (SEE ITEM 11)

1231 FRYAR AVE

P O BOX 460 x 10A. MODIFICATION OF CONTRACT/ORDER NO.

SUMNER WA 983901516 68-57-03-04

17
10B. DATED (SEE ITEM 13)
COPE (69569168 FACILITY CODE 05/05/2005
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended, [ ]is not extended.
Offers must acknowledge receipt of this amendment prior o the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (¢) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitied, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Net Decrease: -$1,072.52
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X FAR 42.302(65) & (70), and 4.804-5

E. IMPORTANT: Coniractor is not, [is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 069569168

The purpose of this modification is to close out this task order in its entirety and to
de-obligate $1,072.52 in excess funds.

All approved work has been completed and the Contractor's Release has been received.

The total cost for work accomplished under this task order is $895,129.48
TOCOR: Ravi Sanga

Delivery Location Code: R10

REGION 10

US ENVIRONMENTAL PROTECTION AGENCY

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Melissa Witcher

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
08/25/2015
{Signature of person authorized to sign} {Signature of Contracting Officer}
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
68-57-03-04/17/026

PAGE OF

2

NAME OF OFFEROR OR CONTRACTOR
PARAMETRIX INC

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
()

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0007

1200 SIXTH AVENUE SUITE 900
SEATTLE WA 98101 USA

Payment:
RTP FINANCE CENTER
U5 ENVIRONMENTAIL PROTECTION AGENCY
RTP-FINANCE CENTER
MATIIL DROP D143-02
109 TW ALEXANDER DRIVE
DURHAM NC 27711
FOB: Destination
Period of Performance: 05/05/2005 to 04/30/2015

Change Item 0007 to read as follows (amount shown
is the total amount):

68570304, TO #17, HI East Waterway, Estimate to
complete

Accounting Info:
15-TR2B-1000XDG-303DD2-2505-C003-1510QKC023-001
BFY: 15 Fund: TR2ZB Budget Org: 10Q0XDG Program
(PRC): 303DD2 Budget (BOC): 2505 Job #: 10DGBD1O
Cost: CO03 DCN - Line ID: 1510QKC023-001

Funding Flag: Complete

Funded: -$1,072.52

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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